Monthly Ready For Service Rollout Plan - Construction commenced to end of March 2013 - Brownfields - Early Access

Field

Explanation

The Rollout Plans reflect NBN Co’s position on areas where construction has commenced before the end of March 2013 with the data being accurate as at 15th April 2013. The Rollout Plans do not include areas where construction has already completed.

By accessing or using any of the Rollout Plans contained herein you agree that they have been provided by NBN Co on the basis of the terms set out below. If you do not agree you should not access or use the Rollout Plans.

Disclaimer

The Rollout Plans are provided for information purposes and are intended to be a guide only. The contents of the Rollout Plans should not be relied upon as representing NBN Co's final position on their subject matter except where stated otherwise. Any views expressed by NBN Co in the Rollout Plans may change as a consequence of NBN Co finalising formal technical specifications or legislative and regulatory developments. Any dates provided are indicative only. Any such dates are subject to change and are dependent upon a number of factors. The Rollout Plans may be withdrawn without notice.

The Rollout Plans contain forward looking statements. These forward looking statements contain known and unknown risks and uncertainties many of which are beyond our control and may involve significant elements of subjective judgement and assumptions as to future events which may or may not be correct. We make no representation or warranty express or implied as to the currency accuracy reliability or completeness of the information in the Rollout Plans.

Copyright

The Rollout Plans are subject to copyright and must not be used except as permitted below or under the Copyright Act 1968 (Cth). You must not reproduce or publish the Ro lout Plans in whole or in part for commercial gain without the prior written consent of NBN Co. You may only reproduce and publish the Rollout Plans in whole or in part for educational or non-commercial purposes as approved by NBN Co in writing.
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7HOB-01-09 Brownfields Fibre 10-Apr-2013 [7HOB-01 7HOB Hobart South Hobart TAS non-metropolitan (CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 145 25900 11 Jun-2011 Jun-2013
2ARM-06-01 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-02 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 May-2013|
2ARM-06-03 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-04 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-06 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-07 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-08 Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-09 ds Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Apr-2013|
2ARM-06-10 i Fibre 10-Apr-2013 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan (CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2ARM-06-11 Fibre 10-Apr-2013 [ 2ARM-06 2ARM Armidale Armidale NSW. etropolitan C Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 13200 6 Jul-2011 Jun-2013
2BLK-01-01 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-02 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-03 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-04 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-05 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-06 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-07 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-08 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-09 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-10 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-11 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-12 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-13 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-01-14 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-15 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-16 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-17 Fibre 10-Apr-2013 | 2BLK-01 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 Apr-2013|
2BLK-01-18 Fibre 10-Apr-2013 [ 2BLK-01 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 29600 12 Jan-2012 May-2013|
2BLK-02-01 Fibre 10-Apr-2013 | 2BLK-02 2BLK Blacktown Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 29600 12 Feb-2012 May-2013|
2BLK-03-01 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-02 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-03 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-04 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-05 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-06 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-07 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-08 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-09 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-10 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-11 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-12 Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metre (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-13 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-14 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-15 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW C 10092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-16 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-03-17 Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1July 2013
2BLK-03-18 Brownfields Fibre 10-Apr-2013 [ 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 29600 12 Mar-2012 Expected to complete prior to 1 July 2013
2BLK-04-01 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-02 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-03 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-04 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-05 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-06 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-07 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-08 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. metropolitan (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-09 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-10 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-11 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-12 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-13 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-14 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2BLK-04-15 Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1July 2013
2BLK-04-16 Brownfields Fibre 10-Apr-2013 [ 2BLK-04 2BLK Blacktown Blacktown NSW. (CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 29600 12 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-03-01 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-02 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-03 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-04 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-05 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-06 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-07 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-08 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-09 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CFS-03-10 Brownfields Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-11 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-12 Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-13 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-14. Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-03-15 Fibre 10-Apr-2013 [ 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1July 2013
2CF5-03-16 Brownfields Fibre 10-Apr-20132CFS-03 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 Expected to complete prior to 1 July 2013
2CFS-05-01 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-02 Brownfields Fibre 10-Apr-20132CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-03 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-04. Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-05 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-06 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-07 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-08 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-09 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-10 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-11 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan (CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-12 Brownfields Fibre 10-Apr-2013|2CFS-05 2cFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-13 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-14. Brownfields Fibre 10-Apr-20132CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2CFS-05-15 Fibre 10-Apr-2013 [ 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1July 2013
2CF5-05-16 Brownfields Fibre 10-Apr-2013|2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan___| CSA200000010199 | Coffs Harbour 2 CSA 2CFs. Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-01 Fibre 10-Apr-2013 [2G0S-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-02 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-03 Fibre 10-Apr-2013 [2G0S-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-04 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-05 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-06 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| CSA200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-07 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-08 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| C5A200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-09 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2605-01-10 Brownfields Fibre 10-Apr-2013[2605-01 2605 Gosford Gosford_Point Frederick East Gosford NSW. non-metropolitan___| C5A200000000364__| Gosford CSA 2605 Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-01-11 Fibre 10-Apr-2013 [2GOS-01 2G0S Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1July 2013
2G0S-01-12 Brownfields Fibre 10-Apr-2013 [2GOS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0s Gosford New South Wales North 2 213 18200 8 Apr-2012 Expected to complete prior to 1 July 2013
2G0S-03-01 Fibre 10-Apr-2013|2G0S-03 2G0S Gosford i East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2G0S-03-02 Brownfields Fibre 10-Apr-2013 [2G0S-03 2G0s Gosford East Gosford NSW. non-metropolitan (CSA200000000364 Gosford CSA 2G0s Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013




2605-03-03 Fibre 10-Apr-2013[2605-03 260S Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-04 Brownfields Fibre 10-Apr-2013[2G05-03 2605 Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-05 Fibre 10-Apr-2013|2605-03 260S Gosford East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-06 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-07 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-08 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-09 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-10 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan__|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-11 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2605-03-12 ds Fibre 10-Apr-2013[2G05-03 2605 Gosford Springfield East Gosford NSW etropolitan___|C: Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1 July 2013
2605-03-13 Fibre 10-Apr-2013|2605-03 260S Gosford ingfield East Gosford NSW non-metropolitan | C5A200000000364 | Gosford CSA 2605 Gosford New South Wales North 2 183 18200 8 May-2012 Expected to complete prior to 1July 2013
2HOM-01-01 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-02 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush Strathfield NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-03 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush '?(ra(hﬁe\d NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-04 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-05 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-06 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-07 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-08 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-09 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-10 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-11 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-12 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-13 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-14 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-15 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-16 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |§mhﬁe\d NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-17 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-01-18 Fibre 10-Apr-2013 | 2HOM-01. 2HOM Homebush |strathfield NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 118 12900 6 Jun-2012 Expected to complete prior to 1July 2013
2HOM-01-19 ds Fibre 10-Apr-2013[2HOM-01 2HOM Homebush Strathfield NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 118 12000 6 Jun-2012 Expected to complete prior to 1 July 2013
2HOM-02-01 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-02 ds Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12000 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-03 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-04 ds Fibre 10-Apr-2013[2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12000 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-05 elds Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-06 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-07 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-08 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-09 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-10 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-11 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-12 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-13 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-14 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-15 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-16 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2HOM-02-17 Fibre 10-Apr-2013 | 2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1July 2013
2HOM-02-18 Fibre 10-Apr-2013|2HOM-02 2HOM Homebush Rookwood Strathfield Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 167 12900 6 Jul-2012 Expected to complete prior to 1 July 2013
2K1A-03-01 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-02 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-03 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-04 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-05 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-06 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-07 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-08 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-09 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-10 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-11 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-12 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW p C N ryCSA__|2uLT Sydney Interim Agg New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2K1A-03-13 Fibre 10-Apr-2013 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan | CSA200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
2KIA-03-14 Fibre 10-Apr-2013|2KIA-03 2KIA Kiama Kiama Heights Kiama NSW C N ryCSA__|2uLT Sydney Interim Agg. New South Wales South 1 160 6500 3 Aug-2011 May-2013]
201D-01-01 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-02 Fibre 10-Apr-2013[2LID-01 2D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-03 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-04 Fibre 10-Apr-2013[2LID-01 2D Lidcombe Rookwood Lidcombe NSW [ 10503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-05 Fibre 10-Apr-2013 [2L1D-01 20D Lidcombe Rookwood Lidcombe NSW metr CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-06 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-07 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-08 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-09 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-10 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
20D-01-11 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2L1D-01-12 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-13 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2LID-01-14 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-01-15 Brownfields Fibre 10-Apr-2013[2LID-01 20D Lidcombe Rookwood Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
2LID-01-16 Fibre 10-Apr-2013[2LID-01 21D Lidcombe Rookwood Lidcombe NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 139 18300 8 Dec-2011 Jun-2013]
201D-03-01 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-02 Fibre 10-Apr-2013[2LID-03 2LD Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-03 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-04 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-05 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-06 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-07 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-08 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-09 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-10 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
20D-03-11 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-12 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW C5A200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-13 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-14 Fibre 10-Apr-2013[2LID-03 21D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2D Lidcombe Sydney Metro 2 11 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
201D-03-15 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1July 2013
2L1D-03-16 Fibre 10-Apr-2013[2LID-03 2LD Lidcombe Berala Auburn NSW CSA200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 111 18300 8 Aug-2012 Expected to complete prior to 1 July 2013
20UT-01-01 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-02 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan__|C: Berkeley Vale CSA 2BLY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-03 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-04 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan__|C: Berkeley Vale CSA 2BLY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-05 Brownfields Fibre 10-Apr-2013|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-06 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW etropolitan___|C: Berkeley Vale CSA 2BLV. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-01-07 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-01-08 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-09 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-10 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2UT-01-11 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-01-12 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-13 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-14 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-01-15 Brownfields Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-01-16 Fibre 10-Apr-2013[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 155 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-01 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-02 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-03 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LY. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-04 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-05 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-03-06 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-07 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
2UT-03-08 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-09 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-10 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-11 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV. Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20T-03-12 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-13 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-14 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
20T-03-15 Brownfields Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan __|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1 July 2013
20UT-03-16 Fibre 10-Apr-2013[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan | C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 159 24200 10 Apr-2012 Expected to complete prior to 1July 2013
2PTH-01-01 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW i C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-02 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-03 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-04 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-05 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-06 Fibre 10-Apr-2013|2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-07 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-08 Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-09 Brownfields Fibre 10-Apr-20132PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]




2PTH-01-10 Fibre 10-Apr-2013 [2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-11 Brownfields Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013]
2PTH-01-12 Fibre. 10-Apr-2013 |2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-13 ds Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-15 Fibre 10-Apr-2013 [2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-01-16 ds Fibre 10-Apr-2013 | 2PTH-01 2PTH Penrith Penrith NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 109 22800 9 Nov-2011 Jun-2013|
2PTH-02-01 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-02 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-03 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-04 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-05 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-06 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-07 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-08 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-09 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-10 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-11 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-12 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-13 Fibre 10-Apr-2013 [2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-14 ds Fibre 10-Apr-2013 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2PTH-02-15 Fibre 10-Apr-2013 |2PTH-02 2PTH Penrith Penrith_Kingswood NSW. CSA200000010233 _|Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22800 9 Apr-2012 Expected to complete prior to 1 July 2013
2RCH-02-01 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-02 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-03 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-04 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-05 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-06 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-07 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-08 Fibre 10-Apr-2013 [ 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-09 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-10 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-11 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-12 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-13 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-14 ields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW. non-metropolitan CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-15 Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW. non-metropolitan CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RCH-02-16 Fibre 10-Apr-2013 [2RCH-02 2RCH Richmond Windsor_South Windsor NSW. non-metropolitan CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13300 7 Oct-2011 May-2013!
2RIV-02-01 Fibre. 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-02 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW metr CSA200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-03 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-04 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. metr CSA200000010742 __[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
2RIV-02-05 Fibre 10-Apr-2013 | 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW. CSA200000010742 _[Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 6700 4 Apr-2012 Expected to complete prior to 1 July 2013
25AW-01-01 Fibre. 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-02 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-03 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-04 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-05 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-06 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-07 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-08 Fibre. 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-09 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-10 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-11 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-12 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-13 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-14 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-15 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-01-16 Fibre 10-Apr-2013 | 25AW-01 25AW Sawtell Toormina NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 Jun-2013|
25AW-02-01 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-02 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-03 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-04 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-05 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS. Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-06 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-07 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-08 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-09 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-02-10 Fibre 10-Apr-2013 | 25AW-02 25AW Sawtell Sawte | NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-01 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-02 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-03 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-04 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-05 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-06 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-07 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-08 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-09 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-10 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-03-11 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-12 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-13 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
25AW-03-14 Fibre 10-Apr-2013 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 Expected to complete prior to 1 July 2013
2SAW-04-01 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-02 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-03 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-04 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-05 Brownfields Fibre. 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-06 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-07 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-08 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
2SAW-04-09 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-10 Fibre 10-Apr-2013 | 25AW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
25AW-04-11 Brownfields Fibre 10-Apr-2013 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 Expected to complete prior to 1 July 2013
3BAC-01-01 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013!
I?BAC-Dl-Dz Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§3AOOLO7 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-08 Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§Ac701711 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-12 Brownfields Fibre 10-Apr-2013 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 5 Oct-2011 May-2013!
|§Ac701713 Fibre 10-Apr-2013 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic etropolitan s 10042 |Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013|
3BAC-01-14 Brownfields Fibre 10-Apr-2013 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 175 7700 £ Oct-2011 May-2013
|3>BAC701715 Fibre 10-Apr-2013 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 175 7700 5 Oct-2011 May-2013!
3BAC-03-01 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703702 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-03 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703704 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-05 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703705 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-07 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703708 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-09 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan (CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
|3>BAC703710 Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013
3BAC-03-11 Brownfields Fibre 10-Apr-2013 [3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 Ballarat 2 CSA 3BRA Ballarat Metro 1 184 7700 £ Mar-2012 Expected to complete prior to 1 July 2013
Fibre 10-Apr-2013 |3BAC-03 3BAC Bacchus Marsh Darley vic non-metropolitan CSA300000010042 _|Ballarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7700 5 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic it (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 |3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013 |3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013 |3BRU-02 3BRU Brunswick Parkvi le_Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 179 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre 10-Apr-2013|3BRU-03 3BRU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vic (CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013|3BRU-03 3BRU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-2013 | 3BRU-03 3BRU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Fibre. 10-Apr-2013 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013

Brownfields Fibre 10-Apr-20133BRU-03 3BRU Brunswick Brunswick East Brunswick vic CSA300000000862 [ Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013




3BRU-03-08 Fibre 10-Apr-2013[38RU-03 38RU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013
38RU-03-09 Brownfields Fibre 10-Apr-201338RU-03 38RU Brunswick Brunswick East_Brunswick vic C5A300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013
3BRU-03-10 Fibre 10-Apr-2013 | 38RU-03 38RU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013
3BRU-03-11 ds Fibre 10-Apr-20133BRU-03 38RU Brunswick Brunswick East Brunswick vic C Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013
|ﬂu-03-1z Fibre 10-Apr-2013 | 38RU-03 38RU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013
3BRU-03-13 ds Fibre 10-Apr-201338RU-03 38RU Brunswick Brunswick East Brunswick vic C Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013
|ﬂu-03-14 Fibre 10-Apr-2013 | 38RU-03 38RU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013
3BRU-03-15 ds Fibre 10-Apr-201338RU-03 38RU Brunswick Brunswick East_Brunswick vic C Thornbury CSA 3WME Melbourne Interim Agg Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1 July 2013
|ﬂu-03-15 Fibre 10-Apr-2013 | 38RU-03 38RU Brunswick Brunswick East Brunswick vic CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 21800 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-01 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-02 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-03 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-04 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-05 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-05 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-07 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-08 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-09 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-10 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-11 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-12 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-13 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-14 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-01-15 ds Fibre 10-Apr-2013[35MR-01 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1 July 2013
|£MR-01-15 Fibre 10-Apr-2013 | 3SMR-01 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 168 17100 8 Mar-2012 Expected to complete prior to 1July 2013
35MR-04-02 ds Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
|£MR-D4-D4 Fibre 10-Apr-2013 | 35SMR-04 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1July 2013
35MR-04-05 ds Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
|£MR-D4-05 Fibre 10-Apr-2013 | 35MR-04 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1July 2013
35MR-04-08 ds Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic [ South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
|£MR-D4-09 Fibre 10-Apr-2013 | 35SMR-04 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1July 2013
35MR-04-10 ds Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
|£MR-D4-11 Fibre 10-Apr-2013 | 35MR-04 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1July 2013
35MR-04-12 ds Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic C South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
35MR-04-14 elds Fibre 10-Apr-2013 | 35MR-04 3SMR South Morang Mill Park vic CSA300000000809 | South Morang CSA 35MR South Morang Melbourne Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1July 2013
35MR-04-15 Fibre 10-Apr-2013[35MR-04. 3SMR South Morang WMill Park vic [ South Morang CSA 35MR South Morang Metro 2 180 17100 8 Apr-2012 Expected to complete prior to 1 July 2013
4ACO-01-01 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot o) metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-01-02 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton _Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-01-03 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-01-04 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton _Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-01-05 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4ACO-01-06 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-01-07 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-01-08 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-01-09 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-01-10 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton _Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-01-11 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4ACO-01-12 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton _Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-01-13 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4ACO-01-14 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-01-15 Fibre 10-Apr-2013|4ACO-01 4ACO Ascot Hamilton Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4ACO-01-16 Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton_Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 186 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-01 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-02 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-03 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-04 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-05 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot Qo CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-06 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-07 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-08 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-09 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-10 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra_Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4ACO-02-11 Fibre 10-Apr-2013|4ACO-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-12 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra_Ascot aw C5A400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-13 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4AC0-02-14 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw c 149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4AC0-02-15 Fibre 10-Apr-2013|4AC0-02 4ACO Ascot Hendra Ascot aw metr CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1July 2013
4ACO-02-16 Fibre 10-Apr-2013[4AC0-02 4ACO Ascot Hendra Ascot aw CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 174 16500 8 Sep-2012 Expected to complete prior to 1 July 2013
4APL-02-01 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1July 2013
4APL-02-02 Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1 July 2013
4APL-02-03 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere o) metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1July 2013
4APL-02-04 Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1 July 2013
4APL-02-05 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere o) metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1July 2013
4APL-02-06 Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1 July 2013
4APL-02-07 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere o) metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1July 2013
4APL-02-08 Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1 July 2013
4APL-02-09 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1July 2013
4APL-02-10 Fibre 10-Apr-2013[4APL-02 4APL Aspley Zillmere aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 136 22100 12 May-2012 Expected to complete prior to 1 July 2013
4APL-03-01 Brownfields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-03-02 Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-03-03 Brownfields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-03-04 Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-03-05 Brownfields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-03-06 Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-03-07 Brownfields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-03-08 Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-03-09 Brownfields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-03-10 Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 143 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-01 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-02 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-03 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-04-04 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-05 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-04-06 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-07 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-04-08 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-09 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-04-10 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4APL-04-11 Brownfields Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley o) CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1July 2013
4APL-04-12 Fibre 10-Apr-2013[4APL-04 4APL Aspley Bridgeman Downs Aspley aw C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 198 22100 12 Jun-2012 Expected to complete prior to 1 July 2013
4GDN-01-05 Brownfields Fibre 10-Apr-2013[4GDN-01 4GDN Goodna Redbank Goodna aw C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-08 Fibre 10-Apr-20134GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-09 Brownfields Fibre 10-Apr-2013[4GDN-01 4GDN Goodna Redbank Goodna an C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-10 Fibre 10-Apr-20134GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-11 Brownfields Fibre 10-Apr-2013[4GDN-01 4GDN Goodna Redbank Goodna aw C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-12 Fibre 10-Apr-20134GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-13 Brownfields Fibre 10-Apr-2013[4GDN-01 4GDN Goodna Redbank Goodna awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-01-14 Fibre 10-Apr-20134GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18800 8 Oct-2011 Jun-2013]
4GDN-02-01 Brownfields Fibre 10-Apr-2013[4GDN-02 4GDN Goodna Goodna_Bellbird Park awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18800 8 Dec-2011 May-2013]
4GDN-02-10 Fibre 10-Apr-20134GDN-02 4GDN Goodna Goodna_Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18800 8 Dec-2011 May-2013]
4GDN-02-11 Brownfields Fibre 10-Apr-2013[4GDN-02 4GDN Goodna Goodna_Bellbird Park awo C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18800 8 Dec-2011 May-2013]
4GDN-02-12 Fibre 10-Apr-20134GDN-02 4GDN Goodna Goodna_Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18800 8 Dec-2011 May-2013]
4GDN-03-06 Brownfields Fibre 10-Apr-2013[4GDN-03 4GDN Goodna i Park Redbank Bellbird Park awo C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 141 18800 8 Apr-2012 Expected to complete prior to 1 July 2013
4GDN-03-07 Fibre 10-Apr-20134GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 141 18800 8 Apr-2012 Expected to complete prior to 1July 2013
4GDN-03-09 Brownfields Fibre 10-Apr-2013[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 141 18800 8 Apr-2012 Expected to complete prior to 1 July 2013
4GDN-03-12 Fibre 10-Apr-20134GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 141 18800 8 Apr-2012 Expected to complete prior to 1July 2013
4GDN-03-14 Brownfields Fibre 10-Apr-2013[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park an C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 141 18800 8 Apr-2012 Expected to complete prior to 1 July 2013
4GDN-04-01 Fibre 10-Apr-20134GDN-04 4GDN Goodna Redbank Plains aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1July 2013
4GDN-04-02 Brownfields Fibre 10-Apr-2013[4GDN-04 4GDN Goodna Redbank Plains aw C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1 July 2013
4GDN-04-03 Fibre 10-Apr-20134GDN-04 4GDN Goodna Redbank Plains aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1July 2013
4GDN-04-06 Brownfields Fibre 10-Apr-2013[4GDN-04 4GDN Goodna Redbank Plains awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1 July 2013
4GDN-04-07 Fibre 10-Apr-20134GDN-04 4GDN Goodna Redbank Plains aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1July 2013
4GDN-04-08 Brownfields Fibre 10-Apr-2013[4GDN-04 4GDN Goodna Redbank Plains awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1 July 2013
4GDN-04-09 Fibre 10-Apr-20134GDN-04 4GDN Goodna Redbank Plains aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1July 2013
4GDN-04-10 Brownfields Fibre 10-Apr-2013[4GDN-04 4GDN Goodna Redbank Plains awn C5A400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1 July 2013
4GDN-04-14 Fibre 10-Apr-20134GDN-04 4GDN Goodna Redbank Plains aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18800 8 Jun-2012 Expected to complete prior to 1July 2013
4GUL-04-03 Brownfields Fibre 10-Apr-2013[4GUL-04. 4GUL Gulliver Vincent_Heatley awn non-metropolitan | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 15600 7 Feb-2012 May-2013]
4GUL-04-10 Fibre 10-Apr-2013[4GUL-04. 4GUL Gulliver Vincent_Heatley aw non-metropolitan | CSA400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 15600 7 Feb-2012 May-2013]
4TNS-02-07 Brownfields Fibre 10-Apr-2013[4TNS-02 4TNS Townsville Townsville City North Ward awo non-metropolitan | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 172 22900 12 May-2012 Expected to complete prior to 1 July 2013
4TNS-02-08 Fibre 10-Apr-2013[4TNS-02 4TNS Townsville Townsville City North Ward aw non-metropolitan | CSA400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 172 22900 12 May-2012 Expected to complete prior to 1 July 2013
4TNS-02-10 Brownfields Fibre 10-Apr-2013[4TNS-02 4TNS Townsville Townsville City North Ward awo non-metropolitan | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 172 22900 12 May-2012 Expected to complete prior to 1 July 2013
4TNS-02-14 Fibre 10-Apr-2013[4TNS-02 4TNS Townsville Townsville City North Ward aw non-metropolitan | CSA400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 172 22900 12 May-2012 Expected to complete prior to 1 July 2013
4TNS-03-01 Brownfields Fibre 10-Apr-2013[4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-02 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan | CSA400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-03 Brownfields Fibre 10-Apr-2013[4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013




4TNS-03-04 Fibre 10-Apr-2013[4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___ | C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-05 Brownfields Fibre 10-Apr-2013[4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4TNS-03-06 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-07 Brownfields Fibre 10-Apr-2013 [4TNS-03 4TNS Townsville North Ward Castle Hi | Qo non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4TNS-03-08 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-09 Brownfields Fibre 10-Apr-2013 [4TNS-03 4TNS Townsville North Ward Castle Hi | Qi non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4TNS-03-10 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-11 Brownfields Fibre 10-Apr-2013 [4TNS-03 4TNS Townsville North Ward Castle Hi | Qi non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4TNS-03-12 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-13 Brownfields Fibre 10-Apr-2013 [4TNS-03 4TNS Townsville North Ward Castle Hi | Qi non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4TNS-03-14 Fibre 10-Apr-2013|4TNS-03 4TNS Townsville North Ward Castle Hi | aw non-metropolitan___|C5A400000010875 | Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1 July 2013
4TNS-03-17 Brownfields Fibre 10-Apr-2013 [4TNS-03 4TNS Townsville North Ward Castle Hi | Qi non-metropolitan___|C5A400000010875 _[Townsville 2 CSA 4TNS Townsville Queensland North 1 147 22900 12 Apr-2012 Expected to complete prior to 1July 2013
4T08-02-01 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 May-2013|
4T0B-02-02 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2C5A 4708 Queensland South 2 164 22100 12 Sep-2011 May-2013]
4T08-02-03 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2CsA 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-04 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P [ 10873 | T 2C5A 4708 Queensland South 2 164 22100 12 Sep-2011 May-2013]
4T08-02-05 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2CsA 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-06 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2Cs5A 4708 Queensland South 2 164 22100 12 Sep-2011 May-2013]
4T08-02-07 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-08 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2Cs5A 4708 Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T08-02-09 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan | C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 May-2013|
4T0B-02-10 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2C5A 4708 Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-11 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2CsA 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-12 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P [ 10873 | T 2CsA 4708 Queensland South 2 164 22100 12 Sep-2011 May-2013]
4T08-02-13 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow: aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-14 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2Cs5A 4708 Queensland South 2 164 22100 12 Sep-2011 Jun-2013]
4T0B-02-15 Fibre 10-Apr-2013|470B-02 4708 Mount Lofty Prince Henry Heights Redwood East Toow aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 164 22100 12 Sep-2011 May-2013|
4T0B-02-16 ds Fibre 10-Apr-2013[4T0B-02 4708 Mount Lofty Prince Henry Heights Redwood East Qi P c 10873 | T 2C5A 4708 Queensland South 2 164 22100 12 Sep-2011 May-2013]
4T08-03-01 Fibre 10-Apr-2013|470B-03 4708 South City East Toowoomba aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-02 ds Fibre 10-Apr-2013[4T0B-03 4708 South City East Qi P c 10873 | T 2C5A 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T08-03-03 Fibre 10-Apr-2013|470B-03 4708 South City East Toowoomba aw non-metropolitan___|C5A400000010873 | T 2CsA 4708’ Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-04 ds Fibre 10-Apr-2013[4T0B-03 4708 South City East a P c 10873 | T 2CsA 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T08-03-05 Fibre 10-Apr-2013|470B-03 4708 South City East Toowoomba aw non-metropolitan | C5A400000010873 | T 2CsA 4708’ Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-06 ds Fibre 10-Apr-2013[4T0B-03 4708 South City East Qi P c 10873 | T 2C5A 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T08-03-07 elds Fibre 10-Apr-2013|470B-03 4708 South City East Toowoomba aw non-metropolitan___|C5A400000010873 | T 2C5A 4708’ Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-08 Fibre 10-Apr-2013[4T0B-03 4708 South City East a p c 10873 | T 2C5A 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-09 Fibre 10-Apr-2013|470B-03 4708 Toowoom South Toow City East Toowoomba aw non-metropolitan | C5A400000010873 | T 2CsA 4708 Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-10 Fibre 10-Apr-2013[4T0B-03 4708 South City East a p [ 10873 | T 2CsA 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-11 Fibre 10-Apr-2013|470B-03 4708 Toowoom South Toow City East Toowoomba aw non-metropolitan | C5A400000010873 | T 2CsA 4708 Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-12 Fibre 10-Apr-2013[4T0B-03 4708 South City East a p [ 10873 | T 2CsA 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T08-03-13 Fibre 10-Apr-2013|470B-03 4708 Toowoom South Toow City East Toowoomba aw non-metropolitan | C5A400000010873 | T 2CsA 4708 Toow Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-03-14 Fibre 10-Apr-2013[4T0B-03 4708 South City East a p [ 10873 | T 2CsA 4708 Queensland South 2 187 22100 12 Jan-2012 Expected to complete prior to 1July 2013
4T0B-04-13 Fibre 10-Apr-2013|470B-04 4708 Toowoom Mount Kynoch North Tooy Harlaxton aw non-metropolitan | C5A400000010873 | T 2CsA 4708 Toow Queensland South 2 152 22100 12 Mar-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan___| 10831 | stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 55FD Seaford Seaford Rise SA non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise 'EA non-metropolitan___|C 10831 | Stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 55FD Seaford Seaford Rise |£A non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan___|C 10831 | Stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 5SFD Seaford Seaford Rise |£A non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan___|C 10831 | stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 5SFD Seaford Seaford Rise |£A non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan__| 10831 | stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 5SFD Seaford Seaford Rise |£A non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan__| 10831 | stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013 | 5SFD-04 55FD Seaford Seaford Rise SA non-metropolitan | CSAS00000010831 | stirling 2 CSA ssTI Stiring Adelaide Metro 2 155 8600 5 Aug-2012 Expected to complete prior to 1July 2013

Fibre 10-Apr-2013[55FD-04. 55FD Seaford Seaford Rise SA non-metropolitan___| 10831 | stirling 2 CSA ssTI Stir ing Adelaide Metro 2 155 8600 B Aug-2012 Expected to complete prior to 1July 2013
6VIC-02-01 Fibre 10-Apr-2013 |6VIC-02 6VIC Victoria Park Victoria Park WA CSAG00000000017 | Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
6V1C-02-02 Fibre 10-Apr-2013[6VIC-02 6vIC Victoria Park Victoria Park WA C 7| Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
6VIC-02-03 Fibre 10-Apr-2013 |6VIC-02 6vIC Victoria Park Victoria Park WA metr CSAG00000000017 | Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
6VIC-02-04. Fibre 10-Apr-2013[6VIC-02 6vIC Victoria Park Victoria Park WA C 7| Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
6VIC-02-05 Fibre 10-Apr-2013 |6VIC-02 6vIC Victoria Park Victoria Park WA metr CSAG00000000017 | Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
6V1C-02-07 Fibre 10-Apr-2013[6VIC-02 6vIC Victoria Park Victoria Park WA C 7| Applecross CSA 6APP Applecross Perth Metro 2 178 27400 10 Nov-2011 May-2013]
7HOB-02-01 Fibre 10-Apr-2013 | 7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan | CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-02 Fibre 10-Apr-2013[7HOB-02 7HOB Hobart Sandy Bay Dynnyrne: TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-03 Fibre 10-Apr-2013 | 7HOB-02 7HOB Hobart Sandy Bay Dynnyrne: TAS non-metropolitan | CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-04 Fibre 10-Apr-2013[7HOB-02 7HOB Hobart Sandy Bay Dynnyrne: TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-05 Fibre 10-Apr-2013 | 7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan | CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-06 Fibre 10-Apr-2013[7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-07 Brownfields Fibre 10-Apr-2013|7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-08 Fibre 10-Apr-2013[7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-09 Brownfields Fibre 10-Apr-2013|7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-10 Fibre 10-Apr-2013|7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-11 Brownfields Fibre 10-Apr-2013|7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-02-12 Fibre 10-Apr-2013[7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1 July 2013
7HOB-02-13 Brownfields Fibre 10-Apr-20137HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 181 25900 11 Feb-2012 Expected to complete prior to 1July 2013
7HOB-04-01 Fibre 10-Apr-20137HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-02 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-03 Fibre 10-Apr-20137HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-04 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-05 Fibre 10-Apr-2013[7HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-06 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan | CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-07 Fibre 10-Apr-2013[7HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-08 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-09 Fibre 10-Apr-2013[7HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-10 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-11 Fibre 10-Apr-2013[7HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-12 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-13 Fibre 10-Apr-20137HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-14 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-04-15 Fibre 10-Apr-20137HOB-04. 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-04-16 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 161 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-01 Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-02 Brownfields Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-03 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-04 Brownfields Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-05 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-06 Brownfields Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-07 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-08 Brownfields Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-09 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-10 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-11 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-12 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-13 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-14 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-15 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-16 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7HOB-05-17 Fibre 10-Apr-2013|7HOB-05 7HOB Hobart Hobart TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1July 2013
7HOB-05-18 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 83 25900 11 Mar-2012 Expected to complete prior to 1 July 2013
7KIN-03-01 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-02 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-03 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-04 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-05 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-06 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-07 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-08 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-09 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-10 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-11 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-12 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7KIN-03-13 Fibre 10-Apr-2013| 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan___| CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 s May-2012 Expected to complete prior to 1July 2013
7KIN-03-14 Brownfields Fibre 10-Apr-2013[ 7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS non-metropolitan | C5A700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 175 8300 5 May-2012 Expected to complete prior to 1 July 2013
7LAU-01-01 Fibre 10-Apr-2013|7LAU-01 7LAU L ' Launceston TAS non-metropolitan___| CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013
7LAU-01-02 Brownfields Fibre 10-Apr-2013 | 7LAU-01 TLAY Launceston Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-03 Fibre 10-Apr-2013|7LAU-01 7LAU L ' Launceston TAS non-metropolitan___| CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013
7LAU-01-04 Brownfields Fibre 10-Apr-2013 | 7LAU-01 JLAY Launceston Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-05 Fibre 10-Apr-2013|7LAU-01 7LAU L ' Launceston TAS non-metropolitan___| CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-06 Brownfields Fibre 10-Apr-2013 | 7LAU-01 TLAY Launceston Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launcest Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-07 Fibre 10-Apr-2013|7LAU-01 7LAU L ' Launceston TAS non-metropolitan___| CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-08 Brownfields Fibre 10-Apr-2013 | 7LAU-01 TLAY Launceston Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launcest Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-09 Fibre 10-Apr-2013|7LAU-01 7LAU L ' Launceston TAS non-metropolitan___| CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013
7LAU-01-10 Brownfields Fibre 10-Apr-2013 [ 7LAU-01 7LAU Launceston Launceston TAS non-metropolitan | C5A700000000822 | Launceston CSA 7LAU L e Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013
7LAU-01-11 Fibre 10-Apr-2013 | 7LAU-01 7LAU L o Launceston TAS non-metropolitan | CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013
7LAU-01-12 Brownfields Fibre 10-Apr-2013[7LAU-01 7LAU Launceston Launceston TAS non-metropolitan | C5A700000000822 | Launceston CSA 7LAU L e Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1July 2013




7LAU-01-13 Fibre 10-Apr-2013 | 7LAU-01 7LAU L t Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-14 Brownfields Fibre 10-Apr-2013 | 7LAU-01 7LAU Launceston Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU L t Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-15 Fibre. 10-Apr-2013 | 7LAU-01 7LAU L t Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launceston Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-01-16 ds Fibre 10-Apr-2013 | 7LAU-01 7LAU Launceston Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 127 20400 10 Jan-2012 Expected to complete prior to 1 July 2013
7LAU-03-01 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton_East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-02 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-03 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton_East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-04 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-05 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-06 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-07 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-08 ds Fibre 10-Apr-2013 | 7LAU-03 7LAY Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-09 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton_East Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-10 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-11 Fibre 10-Apr-2013 | 7LAU-03 7LAY t Newstead South L ton East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-12 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-13 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton East Launceston TAS non-metropolitan CSA700000000822 _|Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-14 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-15 Fibre 10-Apr-2013 | 7LAU-03 LAY t Newstead South L ton_East Launceston TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
7LAU-03-16 ds Fibre 10-Apr-2013 | 7LAU-03 7LAU Launceston Newstead South Launceston East Launceston TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 171 20400 10 Mar-2012 Expected to complete prior to 1 July 2013
75TH-02-01 Fibre 10-Apr-2013 | 7STH-02 7STH St Helens Binalong Bay TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 120 2500 2 Apr-2012 Expected to complete prior to 1 July 2013
7STH-02-02 ds Fibre 10-Apr-2013 | 7STH-02 7STH St Helens Binalong Bay TAS etropolitan Launceston CSA 7LAU Launcest Tasmania North 1 120 2500 2 Apr-2012 Expected to complete prior to 1 July 2013
75TH-02-03 Fibre 10-Apr-2013 | 7STH-02 7STH St Helens Binalong Bay TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 120 2500 2 Apr-2012 Expected to complete prior to 1 July 2013
8DRW-01-02 Brownfields Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
8DRW-01-03 Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
|8DRWVDIVDS Brownfields Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSAB800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
|8DRW-01-05 Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
8DRW-01-08 Brownfields Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
|8DRW-01-10 Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
8DRW-01-11 Brownfields Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 Jun-2013|
|8DRW-01-14 Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
8DRW-01-15 Brownfields Fibre 10-Apr-2013 | 8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 100 13900 8 Dec-2011 May-2013!
|8DRW-04- 2 Fibre 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-01 Brownfields Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
|8DRW-04-02 ields Fibre 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-04 Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
|SDRW-04-DS Fibre 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-06 Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
|SDRW-04-DQ Fibre 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-11 Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
|SDRW-04-14 Fibre 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-15 Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
[eorRw-04-16 Fibre. 10-Apr-2013 | 8DRW-04 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
8DRW-04-17 Fibre 10-Apr-2013 | 8DRW-04. 8DRW Darwin Darwin City NT non-metropolitan CSAB00000000257 | Darwin CSA 8DRW Darwin Northern Territory 1 79 13900 8 Jan-2012 Expected to complete prior to 1 July 2013
9CRC-02-01 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-02 Fibre. 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan s 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 Apr-2013
9CRC-02-03 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-04 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan s 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 Apr-2013
9CRC-02-05 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-06 Fibre. 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-07 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-08 Fibre. 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-09 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-10 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-11 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-12 Fibre. 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-13 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 Jun-2013|
9CRC-02-14 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 Jun-2013]
9CRC-02-15 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-02-16 Fibre 10-Apr-2013 | 9CRC-02 9CRC Crace ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 180 18100 9 Sep-2011 May-2013!
9CRC-04-01 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-02 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-03 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-04 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan [ 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-05 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-06 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan s 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-07 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-08 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-09 Brownfields Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 | Civic 2 CSA el Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
I;CRCOAJO Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
FcRc-oA-n Brownfields Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 [ Civic 2 CSA el Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-12 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
FCRC-OA-B Brownfields Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 [ Civic 2 CSA el Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-14 Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT etropolitan C 10247 | Civic 2 CSA 9cvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
FcRc-oa-ls Brownfields Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 [ Civic 2 CSA el Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013
9CRC-04-16 Brownfields Fibre. 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan C 10247 | Civic 2 CSA gcvi Civic New South Wales South 2 156 18100 9 Mar-2012 Expected to complete prior to 1 July 2013




Monthly Ready For Service Rollout Plan - Construction commenced to end of March 2013 - Brownfields

Field

Explanation

The Rollout Plans reflect NBN Co’s position on areas where construction has commenced before the end of March 2013 with the data being accurate as at 15th April 2013. The Rollout Plans do not include areas where construction has already completed.

By accessing or using any of the Rollout Plans contained herein you agree that they have been provided by NBN Co on the basis of the terms set out below. If you do not agree you should not access or use the Rollout Plans.

Disclaimer

The Rollout Plans are provided for information purposes and are intended to be a guide only. The contents of the Rollout Plans should not be relied upon as representing NBN Co’s final position on their subject matter except where stated otherwise. Any views expressed by NBN Co in the Rollout Plans may change as a consequence of NBN Co finalising formal technical specifications or legislative and regulatory developments. Any dates provided are indicative only. Any such dates are subject to change and are dependent upon a number of factors. The Rollout Plans may be withdrawn without

notice.

The Rollout Plans contain forward looking statements. These forward looking statements contain known and unknown risks and uncertainties many of which are beyond our control and may involve significant elements of subjective judgement and assumptions as to future events which may or may not be correct. We make no representation or warranty express or implied as to the currency accuracy reliability or completeness of the information in the Rollout Plans.

Copyright

The Rollout Plans are subject to copyright and must not be used except as permitted below or under the Copyright Act 1968 (Cth). You must not reproduce or publish the Rollout Plans in whole or in part for commercial gain without the prior written consent of NBN Co. You may only reproduce and publish the Rollout Plans in whole or in part for educational or non-commercial purposes as approved by NBN Co in writing.

Rollout Region Identifier | Service Type Boundary Version Date FSAM Identifier FSA Identifier FSA Name Locality Name FSA State FSA Designation CSA Identifier CSA Name POI Identifier POI Name Construction Region Name Approx premises for | Approx premises for | Number of FSAMs for | Expected date of Construction Expected date of Ready For
this Rollout Region | the FSA the FSA Commence Service
The NBN Co unique “Brownfields Fibre" Boundary data will be supplied [ The NBN Co unique identifier |The NBN Co unique | The expanded name of | The town or suburb covered by the Fibre Serving Area Module. The State thatthe  |"metropolitan”or | The NBN Co unique | The expanded name of the [The NBN Co unique | The expanded name of the Point |The expanded name of the The premises count | The premises count | The expected final | The date that NBN Co expectsto | The date that NBN Co is
identifier for a Rollout | "Greenfields Fibre" or  |in a separate Open Geospatial |for a Fibre Serving Area identifier for a Fibre |the Fibre Serving Area to Fibre Serving Areais | "non-metropolitan”. ~|identifier for a Connectivity Serving Area  |identifier of the Point [of Interconnect to which this | Construction Region to which this |within this FSAM once |within the FSA once ~ |number of FSAMsin | base ine the map contained in the | ready to connect end users
Region (typically a Fibre |"Wireless". Consortium GML format file. |Module. Serving Area. which this FSAM is located in. Connectivity Serving |to which this FSAM is Of Interconnect. FSAM is allocated. FSAM is allocated. construction has been |all FSAMs in the FSA [ this FSA at the Network Design Document. It from Access Seekers within
Serving Area Module). Date of the version of the allocated. Area allocated. completed. have been built (i.e. at| completion of build of |signals the commencement of this Rollout Region.
boundary. the completion of [the FSA. rollout engagement with
build of the whole communities and councils which
FSA). precedes the detailed design and
field inspection work.

2ARM-06 fields Fibre 10-Apr-2013[2ARM-06 2ARM Armidale Armidale NSW CSA Tamworth CSA 20T Sydney Interim Agg New South Wales North 1 2600 13200 6 Jul-2011 29-Jun-2013]
4GUL-02 Brownfields Fibre 10-Apr-2013 |4GUL-02 4AGUL Gulliver Gulliver ra_Mysterton Pimlico Aitkenvale QaLp non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 3000 15600 7 Aug-2011 Aug-2013
2KIA-02 Brownfields Fibre 10-Apr-2013[2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW i CSA Nowr. CSA_[2uLT Sydney Interim Agg New South Wales South 1 2500 6500 3 Aug-2011 27-Jul-2013]
2KIA-03. Brownfields Fibre 10-Apr-2013 [ 2KI1A-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan CSA200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 2200 6500 3 Aug-2011 25-Jun-2013
2RIV-01 fields Fibre 10-Apr-2013[2RIV-01 2RIV Riverstone i i NSW i CSA 742__|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2800 6700 4 Aug-2011 22-Jul-2013]
8DRW-03 Brownfields Fibre 10-Apr-2013 |8DRW-03 8DRW Darwin Stuart Park NT non-metropolitan CSA800000000257 Darwin CSA 8DRW Darwin Northern Territory 1 2000 13900 8 Sep-2011 2Q-2014
4GUL-03 Brownfields Fibre 10-Apr-2013[4GUL-03 4GUL Gulliver Mysterton Pimlico_Currajong a non-metropolitan __|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 2900 15600 7 Sep-2011 Sep-2013]
6GLT-01 Brownfields Fibre 10-Apr-2013 |6GLT-01 6GLT WA non-metropolit: CSA600000000343 Geraldton CSA 6GLT Geraldton Western Australia North 1 2700 15700 7 Sep-2011 Aug-2013
9CRC-02 Brownfields Fibre 10-Apr-2013[9CRC-02 9CRC Crace Ngunnawal ACT non-metropolitan___|CSA900000010247 | Civic 2 CSA 9CvI Civic New South Wales South 2 2900 18100 9 Sep-2011 31-May-2013]
4TOB-02 Brownfields Fibre 10-Apr-2013 [4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4TOB Q South 2 2600 22100 12 Sep-2011 08-Jun-2013
2RCH-01 Brownfields Fibre 10-Apr-2013[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan | C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2200 13300 7 Sep-2011 22-Jul-2013
2RCH-02 Brownfields Fibre 10-Apr-2013 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2200 13300 7 Oct-2011 22-Jun-2013
4GDN-01 Brownfields Fibre 10-Apr-2013[4GDN-01 4GDN Goodna Redbank Goodna a metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brishane Metro 2 2500 18800 8 Oct-2011 Aug-2013]
|5m0D-01 Brownfields Fibre 10-Apr-2013 |5MOD-01 [SMOD Modbury Valley View _Modbury SA CSA500000010574 Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2100 25300 12 Oct-2011 Aug-2013
5PRO-01 fields Fibre 10-Apr-2013[5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA c: 1 [Prospect CSA 5PRO Prospect Adelaide Metro 1 2800 13400 6 Oct-2011 Aug-2013]
6VIC-01 Brownfields Fibre 10-Apr-2013|6VIC-01 6vIC Victoria Park East Victoria Park Victoria Park Burswood WA CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 2 2800 27400 10 Oct-2011 Jan-2014
3BAC-01 Brownfields Fibre 10-Apr-2013[3BAC-01 3BAC Bacchus Marsh Bacchus Marsh viC non-metropolitan __|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 2400 7700 5 Oct-2011 06-Jul-2013]
6VIC-02 Brownfields Fibre 10-Apr-2013|6VIC-02 6VvIC Victoria Park Victoria Park WA CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 2 2900 27400 10 Nov-2011 Aug-2013
6MDR-01 fields Fibre 10-Apr-2013[6MDR-01 6MDR Mandurah Mandurah WA c: Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 3100 26400 11 Nov-2011 Aug-2013]
|5m0D-02 Brownfields Fibre 10-Apr-2013 | 5MOD-02 [SMOD Modbury Modbury Hope Valley SA CSA500000010574 Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2200 25300 12 Nov-2011 Dec-2013|
5MOD-03 Brownfields Fibre 10-Apr-2013[5MO0D-03 5MOD Modbury Holden Hill Hope Valley Highbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2300 25300 12 Nov-2011 Mar-2014
2RCH-03 Brownfields Fibre 10-Apr-2013 | 2RCH-03 2RCH Richmond South Windsor. NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2000 13300 7 Nov-2011 Aug-2013
2PTH-01 Brownfields Fibre 10-Apr-2013[2PTH-01 2PTH Penrith Penrith NSW metropolitan CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 1600 22800 9 Nov-2011 15-Jun-2013]
8DRW-02 Brownfields Fibre 10-Apr-2013 |8DRW-02 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 Darwin CSA 8DRW Darwin Northern Territory 1 600 13900 8 Dec-2011 Oct-2013
4GDN-02 Brownfields Fibre 10-Apr-2013[4GDN-02 4GDN Goodna Goodna_Bellbird Park a metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 2400 18800 8 Dec-2011 20-Jul-2013
8DRW-01 Brownfields Fibre 10-Apr-2013 |8DRW-01 8DRW Darwin Darwin City NT non-metropolitan CSA800000000257 Darwin CSA 8DRW Darwin Northern Territory 1 900 13900 8 Dec-2011 21-Jun-2013
6VIC-03 fields Fibre 10-Apr-2013[6VIC-03 6VIC Victoria Park Victoria Park East Victoria Park WA i c: Applecross CSA 6APP Applecross Perth Metro 2 3000 27400 10 Dec-2011 Jan-2014)
2LID-01 Brownfields Fibre 10-Apr-2013|2LID-01 2LID Lidcombe Lidcombe NSW CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2200 18300 8 Dec-2011 22-Jun-2013
6GLT-02 Brownfields Fibre 10-Apr-2013[6GLT-02 6GLT Geraldton Karloo Rangeway Utakarra Wonthella Geraldton WA c: CSA 6GLT Geraldton Western Australia North 1 2900 15700 7 Dec-2011 0ct-2013
2RCH-04 Brownfields Fibre 10-Apr-2013 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2300 13300 7 Dec-2011 Aug-2013
4708B-03 Brownfields Fibre 10-Apr-2013[4T0B-03 4708 South T T City East T a non-metropolit C5A400000010873 2CsA 4708 Q South 2 2600 22100 12 Jan-2012 22-Jun-2013]
7LAU-01 Brownfields Fibre 10-Apr-2013 [ 7LAU-01 7LAU Launceston Launceston TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2000 20400 10 Jan-2012 18-May-2013
8DRW-04 fields Fibre 10-Apr-2013[8DRW-04 8DRW Darwin Darwin City NT i c: Darwin CSA SDRW. Darwin Northern Territory 1 900 13900 8 Jan-2012 21-Jun-2013]
6VIC-04 Brownfields Fibre 10-Apr-2013 |6VIC-04 6vIC Victoria Park Rivervale Burswood WA CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 2 1900 27400 10 Jan-2012 Jan-2014
2BLK-01 Brownfields Fibre 10-Apr-2013[2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 3100 29600 12 Jan-2012 08-Jun-2013]
2BLK-02 Brownfields Fibre 10-Apr-2013 | 2BLK-02 2BLK Blacktown Blacktown NSW CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 2500 29600 12 Feb-2012 Sep-2013|
25AW-01 Brownfields Fibre 10-Apr-201325AW-01 25AW Sawtell Toormina NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 2700 7400 4 Feb-2012 29-Jun-2013]
4GUL-04 Brownfields Fibre 10-Apr-2013 |4GUL-04 4AGUL Gulliver Vincent Heatley QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 2400 15600 7 Feb-2012 Sep-2013|
4GUL0S Brownfields Fibre 10-Apr-2013[4GUL-05 4GUL Gulliver Cranbrook a non-metropolitan __|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 2300 15600 7 Feb-2012 Aug-2013]
5MOD-04 Brownfields Fibre 10-Apr-2013 | 5SMOD-04 5MOD Modbury Para Vista Valley View_Ingle Farm SA metropolitan CSA500000010574 Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2600 25300 12 Feb-2012 3Q-2014
[sstio1 Brownfields Fibre 10-Apr-2013[55TI-01 [ssTi Stirling Cleland Crafers Crafers West Piccadilly Stirling Brown Hill Creek SA non-metropolitan | CSAS00000010831 | stirling 2 CSA SsTI Stir ing Adelaide Metro 1 2500 6600 3 Feb-2012 10-2015
B6APP-01 Brownfields Fibre 10-Apr-2013 |6APP-01 B6APP Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 1 3000 23300 11 Feb-2012 Feb-2014
6MDR-02 fields Fibre 10-Apr-2013[6MDR-02 6MDR Mandurah Mandurah WA i c: Pinjarra CSA 6PN Pinjarra Western Australia South 1 2300 26400 11 Feb-2012 Dec-2013]
7HOB-02 Brownfields Fibre 10-Apr-2013 | 7HOB-02 7HOB Hobart Sandy Bay Dynnyrne TAS non-metropolitan CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 2300 25900 11 Feb-2012 04-May-2013|
7HOB-03 Brownfields Fibre 10-Apr-2013[7HOB-03 7HOB Hobart West Hobart TAS i CSA Hobart CSA 7HOB. Hobart Tasmania South 1 2300 25900 11 Feb-2012 0ct-2013
2BLK-03 Brownfields Fibre 10-Apr-2013 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 3200 29600 12 Mar-2012 29-Jun-2013
3BAC-03 Brownfields Fibre 10-Apr-2013[3BAC-03 3BAC Bacchus Marsh Darley viC non-metropolitan __|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 2200 7700 5 Mar-2012 08-Jun-2013]
3BRU-02 Brownfields Fibre 10-Apr-2013 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 2500 21800 8 Mar-2012 06-Jul-2013
3BRU-03 fields Fibre 10-Apr-2013[3BRU-03 38RU Brunswick Brunswick East_Brunswick viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 2600 21800 8 Mar-2012 15-Jun-2013
7LAU-02 Brownfields Fibre 10-Apr-2013 | 7LAU-02 7LAU Launceston Launceston Newstead East Launceston TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2600 20400 10 Mar-2012 Sep-2013|
7LAU-03 fields Fibre 10-Apr-2013|7LAU-03 7LAU Launceston Newstead South Launceston_East Launceston TAS i CSA Launceston CSA 7LAU Launceston Tasmania North 1 2700 20400 10 Mar-2012 22-Jun-2013]
9CRC-04 Brownfields Fibre 10-Apr-2013 | 9CRC-04 9CRC Crace Palmerston ACT non-metropolitan CSA900000010247 Civic 2 CSA acvI Civic New South Wales South 2 2500 18100 9 Mar-2012 01-Jun-2013
2CFS-03 Brownfields Fibre 10-Apr-2013[2CF5-03 2CFs Coffs Harbour Coffs Harbour NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 2500 15800 7 Mar-2012 22-Jun-2013]
2LID-02 Brownfields Fibre 10-Apr-2013 | 2LID-02 2LD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2700 18300 8 Mar-2012 06-Jul-2013
25AW-02 Brownfields Fibre 10-Apr-2013[25AW-02 25AW Sawtell Sawtell NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 1800 7400 4 Mar-2012 29-Jun-2013]
25AW-03 Brownfields Fibre 10-Apr-2013 | 2SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 1800 7400 4 Mar-2012 29-Jun-2013
35SMR-01 fields Fibre 10-Apr-2013[35MR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 2 2700 17100 8 Mar-2012 04-May-2013]
4TNS-01 Brownfields Fibre 10-Apr-2013 |4TNS-01 A4TNS Townsville Townsville City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 1200 22900 12 Mar-2012 29-Jun-2013
4T0B-04 Brownfields Fibre 10-Apr-2013[4T0B-04 4708 Mount Kynoch North T Harlaxton al non-metropolit CSA400000010873 2CsA 4708 Q South 2 2400 22100 12 Mar-2012 Aug-2013]
SALD-02 Brownfields Fibre 10-Apr-2013 | 5ALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stiring South Australia Country 1 2300 7900 5 Mar-2012 Nov-2013
5ALD-03 Brownfields Fibre 10-Apr-2013[5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 _|Stirling 2 CSA ssTI Stir ing South Australia Country 1 2200 7900 5 Mar-2012 Sep-2013]
SONK-01 Brownfields Fibre 10-Apr-2013 | SONK-01 SONK Onkaparinga Mclaren Vale Mclaren Flat SA non-metropolitan CSA500000010831 Stirling 2 CSA 5STI Stiring Adelaide Metro 2 2100 1800 1 Mar-2012 16-Jul-2013|
6GLT-03 Brownfields Fibre 10-Apr-2013[6GLT-03 6GLT Geraldton Deepdale Rudds Gully Utakarra Wonthella Woorree Beresford WA i c: 3 CSA 6GLT Geraldton Western Australia North 1 2500 15700 7 Mar-2012 Feb-2014]
6MDR-03 Brownfields Fibre 10-Apr-2013 |6MDR-03 6MDR Mandurah Silver Sands_Mandurah WA non-metropolitan CSA600000000699 Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2200 26400 11 Mar-2012 Jan-2014
6MDR-04 fields Fibre 10-Apr-2013[6MDR-04 6MDR Mandurah Dudley Park WA i c: Pinjarra CSA| 6PN Pinjarra Western Australia South 1 2800 26400 11 Mar-2012 Apr-2014]
7HOB-04 Brownfields Fibre 10-Apr-2013 | 7HOB-04 7HOB Hobart Dynnyrne Hobart Battery Point TAS non-metropolitan CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 2600 25900 11 Mar-2012 22-Jun-2013
7KIN-02 Brownfields Fibre 10-Apr-2013 [ 7KIN-02 7KIN Kingston Blackmans Bay TAS i CSA Hobart CSA 7HOB. Hobart Tasmania South 1 2300 8300 5 Mar-2012 Sep-2013]
7BEV-01 Brownfields Fibre 10-Apr-2013[7BEV-01 7BEV. Bellerive Montagu Bay Rosny Rosny Park Warrane Bellerive TAS non-metropolitan __|CSA700000000406 | Hobart CSA 7HOB! Hobart Tasmania South 1 2700 12700 6 Mar-2012 Aug-2013]
7HOB-05 Brownfields Fibre 10-Apr-2013[7HOB-05 7HOB Hobart Hobart TAS non-metropolitan __|CSA700000000406 | Hobart CSA 7HOB' Hobart Tasmania South 1 1500 25900 11 Mar-2012 13-ul-2013
2BLK-04 Brownfields Fibre 10-Apr-2013[2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 2900 29600 12 Apr-2012 25-Jun-2013]
2RIV-02 Brownfields Fibre 10-Apr-2013[2RIV-02 2RIV Riverstone i Box Hill NSW m i CSA200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 600 6700 4 Apr-2012 13-ul-2013
5PRO-02 Brownfields Fibre 10-Apr-2013[5PRO-02 5PRO Prospect Prospect Dudley Park SA metropolitan CSA500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 2500 13400 6 Apr-2012 Apr-2014]
4GDN-03 fields Fibre 10-Apr-2013[4GDN-03 4GDN Goodna Coll Park Redbank Bellbird Park a m CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brishane Metro 2 1800 18800 8 Apr-2012 Aug-2013]
75TH-02 Brownfields Fibre 10-Apr-2013[75TH-02 75TH St Helens Binalong Bay TAS non-metropolitan___|CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 400 2500 2 Apr-2012 18-May-2013
3BRA-01 Brownfields Fibre 10-Apr-2013[3BRA-01 3BRA Ballarat Redan Ballarat Central viC non-metropolitan __|CSA300000010042 | Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 2700 20600 9 Apr-2012 13-ul-2013
20T-01 Brownfields Fibre 10-Apr-2013[2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan__|C5A200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 2500 24200 10 Apr-2012 13-Jul-2013
2G0s-01 fields Fibre 10-Apr-2013[2G05-01 2G0s Gosford Gosford Point Frederick East Gosford NSW i Gosford CSA 260s Gosford New South Wales North 2 2600 18200 8 Apr-2012 15-Jun-2013
65PT-01 Brownfields Fibre 10-Apr-2013[65PT-01 65PT South Perth South Perth WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 3200 19900 8 Apr-2012 Feb-2014]
8CSU-02 fields Fibre 10-Apr-2013[8CsU-02 8CsU Casuarina Leanyer Wanguri Casuarina NT i c: Darwin CSA SDRW. Darwin Northern Territory 1 2700 13800 6 Apr-2012 20-2014]
6APP-02 Brownfields Fibre 10-Apr-2013[6APP-02 6APP. Applecross Ardross Booragoon Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 2800 23300 11 Apr-2012 Dec-2013]
6PNJ-01 fields Fibre 10-Apr-20136PNJ-01 6PN Pinjarra Pinjarra WA i c: 699 |Pinjarra CSA 6PN Pinjarra Western Australia South 1 2400 3300 2 Apr-2012 Mar-2014
6MSP-01 Brownfields Fibre 10-Apr-2013[6MSP-01 6MSP Meadow Springs Meadow Springs San Remo_Greenfields WA non-metropolitan___|CSA600000000699 | Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2100 14200 6 Apr-2012 Feb-2014]
20T-02 fields Fibre 10-Apr-2013[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 1800 24200 10 Apr-2012 0ct-2013
3BRA-02 Brownfields Fibre 10-Apr-2013[3BRA-02 3BRA Ballarat Lake i Ballarat Central vic non-metropolit C5A300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 2400 20600 9 Apr-2012 Nov-2013]
20T-03 Brownfields Fibre 10-Apr-2013[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 2500 24200 10 Apr-2012 Aug-2013]
7LAU-04 Brownfields Fibre 10-Apr-2013|7LAU-04 7LAU Launceston West Launceston_South Launceston TAS non-metropolitan__|CSA700000000822 | Launceston CSA 7LAU Launceston Tasmania North 1 2400 20400 10 Apr-2012 20-ul-2013]
7SOE-01 fields Fibre 10-Apr-2013[7SOE-01 7SOE Somerset Somerset TAS i CSA Launceston CSA 7LAU Launceston Tasmania North 1 1700 1500 1 Apr-2012 Aug-2013]
2PTH-02 Brownfields Fibre 10-Apr-2013[2PTH-02 2PTH Penrith Penrith_Kingswood NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 2200 22800 9 Apr-2012 13-Jul-2013
35MR-04 Brownfields Fibre 10-Apr-2013[35MR-04. 3SMR South Morang Mill Park viC i South Morang CSA 3SMR South Morang Melbourne Metro 2 2000 17100 8 Apr-2012 04-May-2013]
4TNS-03 Brownfields Fibre 10-Apr-2013[4TNS-03 4TNS Townsville North Ward_Castle Hill a non-metropolitan __| C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 2200 22900 12 Apr-2012 29-Jun-2013]
2CFS05 Brownfields Fibre 10-Apr-2013[2CFS-05 2cFs Coffs Harbour Coffs Harbour NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2cFs Coffs Harbour New South Wales North 1 2200 15800 7 Apr-2012 29-Jun-2013]
2CFs-04 Brownfields Fibre 10-Apr-2013[2CF5-04 2CFs Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan___|C5A200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 2100 15800 7 May-2012 27-Jul-2013]
65PT-02 fields Fibre 10-Apr-2013[65PT-02 65PT South Perth South Perth WA i c: Applecross CSA 6APP Applecross Perth Metro 1 1400 19900 8 May-2012 Aug-2013]
6GLT-04 Brownfields Fibre 10-Apr-2013[6GLT-04 6GLT Geraldton Spalding Webberton Woorree Beresford WA non-metropolit CSA600000000343 | Geraldton CSA 6GLT Geraldton Western Australia North 1 2400 15700 7 May-2012 Mar-2014
3TMIN-01 Brownfields Fibre 10-Apr-2013[3TMN-01 3TMN Tullamarine Tullamarine viC metropolitan CSA300000010882 | Tullamarine 2 CSA 3TMN Tullamarine Melbourne Metro 1 2900 14800 7 May-2012 0ct-2013
3TMIN-02 Brownfields Fibre 10-Apr-2013[3TMN-02 3TMN Tullamarine Gladstone Park vic metropolitan C5A300000010882 | Tullamarine 2 CSA 3TVMN Tullamarine Melbourne Metro 1 2700 14800 7 May-2012 0ct-2013
7KIN-03 Brownfields Fibre 10-Apr-2013[7KIN-03 7KIN Kingston Kingston Blackmans Bay TAS i CSA Hobart CSA 7HOB Hobart Tasmania South 1 2500 8300 5 May-2012 01-Jun-2013]
4APL-02 Brownfields Fibre 10-Apr-2013[4APL-02 4APL Asple Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 1400 22100 12 May-2012 15Jun-2013
4TNS-02 Brownfields Fibre 10-Apr-2013[4TNS-02 4TNS Townsville Townsville City North Ward a non-metropolitan___|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 1900 22900 12 May-2012 06-Jul-2013]
20T-04 Brownfields Fibre 10-Apr-2013[2UT-04 20T Long Jetty K llarney Vale NSW non-metropolitan__|C5A200000000075 | Berkeley Vale CSA 2BLV. Berkeley Vale New South Wales North 2 2300 24200 10 May-2012 Dec-2013]
3BRU-04 Brownfields Fibre 10-Apr-2013[3BRU-04 38RU Brunswick Brunswick East viC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 2700 21800 8 May-2012 Aug-2013]




7KIN-04 Brownfields Fibre 10-Apr-2013[7KIN-04 7KIN Kingston Kingston Huntingfield TAS non-metropolitan __|CSA700000000406 | Hobart CSA 7HOB! Hobart Tasmania South 1 2400 8300 s May-2012 Nov-2013]
3TMIN-03 Brownfields Fibre 10-Apr-2013[3TMN-03 3TMN Tullamarin Heights Airport West viC metropolitan C5A300000010882 | Tullamarine 2 CSA 3TVMN Tullamarine Melbourne Metro 1 2900 14800 7 May-2012 Oct-2013
260503 Brownfields Fibre 10-Apr-2013[2G05-03 260s Gosford Springfield_East Gosford NSW non-metropolitan___|CSA200000000364 | Gosford CSA 260s Gosford New South Wales North 2 2400 18200 8 May-2012 29-Jun-2013]
8C5U-03 fields Fibre 10-Apr-2013[8C5U-03 8CSU Casuarina Anula_Moil Wagaman Wulagi Alawa NT i c: Darwin CSA SDRW. Darwin Northern Territory 1 2500 13800 6 May-2012 Feb-2014]
4NDG-01 Brownfields Fibre 10-Apr-2013 [4NDG-01 4NDG Nudgee Nudgee Nudgee Beach Banyo aLb metropolitan CSA400000010028  [Aspley 2 CSA 4APL Aspley Brisbane Metro 1 2400 15000 6 May-2012 Nov-2013
8C5U-01 fields Fibre 10-Apr-2013[8CSU-01 8CSU Casuarina Tiwi Lyons NT i c: Darwin CSA 8DRW. Darwin Northern Territory 1 1800 13800 6 Jun-2012 Mar-2014
|ssFo-01 Brownfields Fibre 10-Apr-2013[55FD-01 [ssFD Seaford Seaford Moana SA non-metropolitan | CSAS00000010831 | stirling 2 CSA 5sTI Stir ing Adelaide Metro 2 2200 8600 s Jun-2012 40-2014
6PNJ-02 fields Fibre 10-Apr-20136PNJ-02 6PNJ Pinjarra WA i [ Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 900 3300 2 Jun-2012 20-2014
4APL-04 Brownfields Fibre 10-Apr-2013 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aLb metropolitan CSA400000010028  [Aspley 2 CSA 4APL Aspley Brisbane Metro 1 2400 22100 12 Jun-2012 01-Jun-2013)
4APL-03 fields Fibre 10-Apr-2013[4APL-03 4APL Aspley Aspley aw i [ 28 |Aspley 2 CSA 4APL Aspley Brisbane Metro 1 1400 22100 12 Jun-2012 25-May-2013
2CFS06 Brownfields Fibre 10-Apr-2013|2CFs-06 2cFs Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2cFs Coffs Harbour New South Wales North 1 1500 15800 7 Jun-2012 Aug-2013]
3MLT-07 fields Fibre 10-Apr-2013[3MLT-07 3MLT Melton Melton South_Melton vic i c: 2 [Balarat2 CSA 3BRA Ballarat Melbourne Metro 1 2400 26800 11 Jun-2012 0ct-2013
6GLT-05 Brownfields Fibre 10-Apr-2013 | 6GLT-05 6GLT Geraldton Spalding Bluff Point WA non-metropolitan CSA600000000343 Geraldton CSA 6GLT Geraldton Western Australia North 1 1300 15700 7 Jun-2012 Mar-2014|
2HOM-01 fields Fibre 10-Apr-2013[2HOM-01 2HOM Homebush athfield NSW i CSA Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2200 12900 6 Jun-2012 22-Jun-2013]
4GDN-04 Brownfields Fibre 10-Apr-2013 | 4GDN-04 4GDN Goodna Redbank Plains QaLp metropolitan CSA400000010359 Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 2200 18800 8 Jun-2012 Aug-2013
6APP-03 fields Fibre 10-Apr-2013[6APP-03 6APP. Applecross Mount Pleasant_Ardross WA i [ 7| Applecross CSA 6APP Applecross Perth Metro 1 2900 23300 11 Jun-2012 Apr-2014]
3BRU-05 Brownfields Fibre 10-Apr-2013 |3BRU-05 3BRU Brunswick Princes Hi| Carlton North vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 2700 21800 8 Jun-2012 Aug-2013
3BRU-06 fields Fibre 10-Apr-2013[3BRU-06 3BRU Brunswick Parkville_Brunswick West viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 2000 21800 8 Jun-2012 0ct-2013
25AW-04 Brownfields Fibre 10-Apr-2013[25AW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2cFs Coffs Harbour New South Wales North 1 1700 7400 4 Jun-2012 Aug-2013]
8DRW-05 fields Fibre 10-Apr-2013[8DRW-05 8DRW Darwin Darwin City NT i c: Darwin CSA 8DRW. Darwin Northern Territory 1 900 13900 8 Jul-2012 Sep-2013]
4AMKY-01 Brownfields Fibre 10-Apr-2013 | 4MKY-01 AMKY Mackay Mackay QaLp non-metropolitan CSA400000010520 Mackay 2 CSA AMKY Mackay Q North 1 1900 13800 6 Jul-2012 Sep-2013
2HOM-02 fields Fibre 10-Apr-2013[2HOM-02 2HOM Homebush hfield Homebush NSW i [ Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 3000 12900 6 Jul-2012 15-Jun-2013]
6MSP-03 Brownfields Fibre 10-Apr-20136MsP-03 6MSP Meadow Springs Meadow Springs WA non-metropolitan___|CSA600000000699 | Pinjarra CSA 6PN Pinjarra Western Australia South 1 1600 14200 6 Jul-2012 0ct-2013
3BRA-03 fields Fibre 10-Apr-2013[3BRA-03 3BRA Ballarat Black Hill_Soldiers Hill_Ballarat North vic i [ 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 2400 20600 9 Jul-2012 Aug-2013]
7BEV-02 Brownfields Fibre 10-Apr-2013 | 7BEV-02 7BEV. Bellerive Howrah Bellerive TAS non-metropolitan CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 2600 12700 6 Jul-2012 4Q-2014
55BY-01 fields Fibre 10-Apr-2013[55BY-01 55BY athalbyn SA i [ 1 [stirling 2 CSA 5STI Stir ing South Australia Country 1 2700 2500 1 ul-2012 Mar-2014
4CAI-01 Brownfields Fibre 10-Apr-2013 |4CAI-01 ACAI Cairns. Cairns City QaLp non-metropolitan CSA400000000144 Cairns CSA ACAL Cairns. Q North 1 2300 14400 6 Aug-2012 20-Jul-2013
4TNS-04 fields Fibre 10-Apr-2013[4TNS-04. 4TNS Townsville South Townsville Railway Estate aw i [ 75 |Townsvlle 2 CSA 4TNS Townsville Q North 1 2300 22900 12 Aug-2012 Aug-2013
4CAI-02 Brownfields Fibre 10-Apr-2013 |4CAI-02 ACAI Cairns. Parramatta Park_Portsmith Bungalow QaLp non-metropolitan CSA400000000144 Cairns CSA ACAL Cairns. Q North 1 3000 14400 6 Aug-2012 Oct-2013|
55FD-02 fields Fibre 10-Apr-2013[55FD-02 5SFD Seaford Seaford Seaford Meadows Port Noarlunga South SA i [ 1 [stirling 2 CSA 5STI Stir ing Adelaide Metro 2 2700 8600 5 Aug-2012 4Q-2014]
SALD-04 Brownfields Fibre 10-Apr-2013 | 5ALD-04 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 1500 7900 5 Aug-2012 Feb-2014
55T1-02 fields Fibre 10-Apr-2013[55T1-02 55TI Stirling Bridgewater Mount George Stirling Aldgate SA i c: 1 [stirling 2 CSA 5STI Stir ing Adelaide Metro 1 2200 6600 3 Aug-2012 4Q-2014]
4MKY-02 Brownfields Fibre 10-Apr-2013 [4MKY-02 4MKY Mackay Mackay East Mackay aLb non-metropolitan CSA400000010520  [Mackay 2 CSA AMKY Mackay Q North 1 2100 13800 6 Aug-2012 Sep-2013
4GUL-06 fields Fibre 10-Apr-2013[4GUL-06 4GUL Gulliver Kirwan Heatley aw i [ 75 |Townsvlle 2 CSA 4TNS Townsville Q North 1 2400 15600 7 Aug-2012 Nov-2013
4TNS-05 Brownfields Fibre 10-Apr-2013 |4TNS-05 A4TNS Townsville West End_Townsv lle City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 2000 22900 12 Aug-2012 06-Jul-2013
2LID-03 Brownfields Fibre 10-Apr-2013[2LID-03 20D Lidcombe: Berala Auburn NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 1800 18300 8 Aug-2012 06-Jul-2013]
2RIV-03 Brownfields Fibre 10-Apr-2013 | 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 1000 6700 4 Aug-2012 Aug-2013
6VIC-05 fields Fibre 10-Apr-2013[6VIC-05 6VIC Victoria Park Rivervale Lathlain WA c: Applecross CSA 6APP Applecross Perth Metro 2 2500 27400 10 Aug-2012 Apr-2014]
3SMR-05 Brownfields Fibre 10-Apr-2013 |3SMR-05 3SMR South Morang Bundoora vIC CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 2200 17100 8 Aug-2012 20-Jul-2013
7HOB-06 Brownfields Fibre 10-Apr-2013 | 7HOB-06 7HOB Hobart Hobart North Hobart Queens Domain_Glebe TAS CSA Hobart CSA 7HOB Hobart Tasmania South 1 2600 25900 11 Aug-2012 Sep-2013]
|5SFD-04 Brownfields Fibre 10-Apr-2013 | 5SFD-04 [SSFD Seaford Seaford Rise SA non-metropolitan CSA500000010831 Stirling 2 CSA 5STI Stiring Adelaide Metro 2 2000 8600 5 Aug-2012 30-Jun-2013
2BLK-05 Brownfields Fibre 10-Apr-2013[2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 2200 29600 12 Sep-2012 Sep-2013]
2CFs-07 Brownfields Fibre 10-Apr-2013 | 2CFS-07 2CFS Coffs Harbour Sapphire Beach Korora NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 2900 15800 7 Sep-2012 Nov-2013
2DAP-02 Brownfields Fibre 10-Apr-2013[2DAP-02 20AP Dapto Dapto_Brownsville NSW non-metropolitan___|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2200 12200 6 Sep-2012 Nov-2013]
2DAP-03 Brownfields Fibre 10-Apr-2013 | 2DAP-03 2DAP Dapto NSW non-metropolitan CSA200000010939 Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2600 12200 6 Sep-2012 Dec-2013|
2DAP-04 Brownfields Fibre 10-Apr-2013[2DAP-04 20AP Dapto Koonawarra Dapto NSW non-metropolitan __|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2300 12200 6 Sep-2012 Nov-2013]
2G0s-04 Brownfields Fibre 10-Apr-2013|2G0s-04 2GOsS Gosford North Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2GOS Gosford New South Wales North 2 2700 18200 8 Sep-2012 Dec-2013|
2G05-06 fields Fibre 10-Apr-2013[2G05-06 260s Gosford West Gosford Narara NSW i CSA Gosford CSA 260s Gosford New South Wales North 2 2400 18200 8 Sep-2012 Sep-2013]
2HOM-03 Brownfields Fibre 10-Apr-2013 | 2HOM-03 2HOM Homebush Homebush West NSW CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 1800 12900 6 Sep-2012 Aug-2013
2MDG-03 Brownfields Fibre 10-Apr-2013[2MDG-03 2MDG Mudgee Mudgee NSW non-metropolitan___|C5A200000010282 | Dubbo 2 CSA 2088 Dubbo New South Wales North 2 1400 5000 3 Sep-2012 4Q-2014]
2PTH-03 Brownfields Fibre 10-Apr-2013 |2PTH-03 2PTH Penrith South Penrith NSW CSA200000010233 Penrith 2 CSA 2PTH Penrith Sydney Metro 1 2400 22800 9 Sep-2012 Oct-2013
2PTH-04. Brownfields Fibre 10-Apr-2013[2PTH-04 2PTH Penrith i NSW m CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 1700 22800 9 Sep-2012 Aug-2013]
2RCH-05 Brownfields Fibre 10-Apr-2013 | 2RCH-05 2RCH Richmond L y NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 800 13300 7 Sep-2012 Sep-2013|
2RCH-06 Brownfields Fibre 10-Apr-2013[2RCH-06 2RCH Richmond Hobartville Richmond Richmond Lowlands Agnes Banks NSW non-metropolitan | C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 2200 13300 7 Sep-2012 0ct-2013
2TEE-01 Brownfields Fibre 10-Apr-2013 | 2TEE-01 2TEE Taree Taree NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 2600 11300 6 Sep-2012 Apr-2014|
2TEE-02 Brownfields Fibre 10-Apr-2013 [ 2TEE-02 2TEE Taree Tinonee Taree NSW non-metropolitan___|C5A200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 2600 11300 6 Sep-2012 Nov-2013]
2WLG-01 Brownfields Fibre 10-Apr-2013 | 2WLG-01 2WLG Wollongong NSW non-metropolit: CSA200000010939 Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 3000 20300 10 Sep-2012 Sep-2013|
2WLG-02 Brownfields Fibre 10-Apr-2013[2WLG-02 2WLG Wollongong Wollongong NSW non-metropolitan __|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2000 20300 10 Sep-2012 Nov-2013]
3BRA-04 Brownfields Fibre 10-Apr-2013 [ 3BRA-04 3BRA Ballarat Invermay Park Ballarat North vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 2200 20600 9 Sep-2012 Dec-2013|
3CRW-01 Brownfields Fibre 10-Apr-2013[3CRW-01 3CRW Creswick Creswick vic non-metropolitan___|C5A300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 1300 1200 1 Sep-2012 30-2014
3CTN-04 Brownfields Fibre 10-Apr-2013 |3CTN-04 3CTN Carlton Carlton vIC CSA300000010316 Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 900 15500 8 Sep-2012 Oct-2013
3CTN-06 Brownfields Fibre 10-Apr-2013[3CTN-06 3CTN Carlton Melbourne vic metropolitan CSA300000010316 | Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 1000 15500 8 Sep-2012 Feb-2014]
3CTN-07 Brownfields Fibre 10-Apr-2013 |3CTN-07 3CTN Carlton Carlton vIC CSA300000010316 Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 1100 15500 8 Sep-2012 Oct-2013
3MLT-06 Brownfields Fibre 10-Apr-2013[3MLT-06 3MLT Melton Melton Melton West Kurunjang vic non-metropolitan __|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 2500 26800 11 Sep-2012 Dec-2013]
3MLT-08 Brownfields Fibre 10-Apr-2013 [3MLT-08 3MLT Melton Melton South vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 2500 26800 11 Sep-2012 Nov-2013
3MLT-09 Brownfields Fibre 10-Apr-2013[3MLT-09 3MLT Melton Melton Kurunjang viC non-metropolitan __|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 2200 26800 11 Sep-2012 Nov-2013]
3SMR-06 Brownfields Fibre 10-Apr-2013 | 3SMR-06 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 2600 17100 8 Sep-2012 Dec-2013|
3TMN-04 Brownfields Fibre 10-Apr-2013[3TMN-04 3TMN Tullamarine Essendon Fields Airport West viC metropolitan CSA300000010882 | Tullamarine 2 CSA 3TMN Tullamarine Melbourne Metro 1 2800 14800 7 Sep-2012 Dec-2013]
3TMN-05 Brownfields Fibre 10-Apr-2013 | 3TMN-05 3TMN Tullamarine Tullamarine Keilor Park vIC metropolitan CSA300000010882 Tullamarine 2 CSA 3TMN Tullamarine Melbourne Metro 1 2700 14800 7 Sep-2012 Dec-2013|
4ACO-01 fields Fibre 10-Apr-2013[4ACO-01 4ACO Ascot Hamilton_Ascot aw i C 49 [Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 3000 16500 8 Sep-2012 27-Jul-2013]
4ACO-02 Brownfields Fibre 10-Apr-2013 |4AC0-02 4ACO Ascot Hendra Ascot QLb metropolitan CSA400000000149 Camp Hill CSA| 4CPH Camp Hill Brisbane Metro 1 2800 16500 8 Sep-2012 Aug-2013
4ACO-03 fields Fibre 10-Apr-2013[4ACO-03 4ACO Ascot Eagle Farm_Hamilton Pinkenba Ascot a i C 49 [Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 1900 16500 8 Sep-2012 Oct-2013
4ACO-04 Brownfields Fibre 10-Apr-2013 |4ACO-04 4ACO Ascot Hamilton QLb metropolitan CSA400000000149 Camp Hill CSA| 4CPH Camp Hill Brisbane Metro 1 1100 16500 8 Sep-2012 Oct-2013
4CAI-03 fields Fibre 10-Apr-2013[4CAI-03 4CAl Cairns Cairns North_Cairns City a i C 44 [cairns CSA 4CAl Cairns Q North 1 2600 14400 6 Sep-2012 22-Jul-2013]
4GDN-05 Brownfields Fibre 10-Apr-2013 |4GDN-05 4GDN Goodna Redbank Plains QLbd metropolitan CSA400000010359 Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 1600 18800 8 Sep-2012 Aug-2013
4GDN-06 Brownfields Fibre 10-Apr-2013 | 4GDN-06 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 1700 18800 8 Sep-2012 Sep-2013]
4KLG-01 Brownfields Fibre 10-Apr-2013 |4KLG-01 4KLG Kallangur and Petrie Kurwongbah Petrie Kallangur QLb metropolitan CSA400000000440 Kallangur and Petrie CSA 4KLG Kallangur and Petrie Brisbane Metro 1 2400 25800 11 Sep-2012 Nov-2013
4MKY-03 Brownfields Fibre 10-Apr-2013 [ 4MKY-03 AMKY Mackay South Mackay East Mackay aw non-metropolitan___|C5A400000010520 | Mackay 2 CSA AMKY Mackay Q North 1 2600 13800 6 Sep-2012 Oct-2013
4ANDG-02 Brownfields Fibre 10-Apr-2013 |4NDG-02 ANDG Nudgee Northgate Virginia_Banyo QLb metropolitan CSA400000010028 Aspley 2 CSA| 4APL Aspley Brisbane Metro 1 2500 15000 6 Sep-2012 Jan-2014|
4NDG-03 Brownfields Fibre 10-Apr-2013[4NDG-03 4NDG Nudgee Nundah Northgate aw metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 2400 15000 6 Sep-2012 Oct-2013
4TNS-06 Brownfields Fibre 10-Apr-2013 |4TNS-06 A4TNS Townsville Railway Estate Hermit Park QLbd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 2300 22900 12 Sep-2012 Dec-2013|
4T0B-05 Brownfields Fibre 10-Apr-2013[4T0B-05 4708 Redwood Withcott East T a non-metropolit CSA400000010873 2CSA 4708 Q South 2 1900 22100 12 Sep-2012 Sep-2013]
4TOB-06 Brownfields Fibre 10-Apr-2013 |4TOB-06 4TOB T Rangeville QLb non-metropolitan CSA400000010873 2CSA 4108 Q South 2 2100 22100 12 Sep-2012 Oct-2013
5PRO-03 fields Fibre 10-Apr-2013[5PRO-03 5PRO Prospect K burn_Prospect Blair Athol SA i c: 1 [Prospect CSA 5PRO Prospect Adelaide Metro 1 2800 13400 6 Sep-2012 Mar-2014
5PRO-04 Brownfields Fibre 10-Apr-2013 | 5PRO-04 SPRO Prospect C Enfield Nailsworth Sefton Park Broadview SA m CSA500000000721 Prospect CSA 5PRO Prospect Adelaide Metro 1 3500 13400 6 Sep-2012 3Q-2014
5PTA-01 Brownfields Fibre 10-Apr-2013[5PTA-01 SPTA Port Augusta WamiKata_Port Augusta SA non-metropolitan___|CSA500000010706 | Port Augusta 2 CSA SPTA Port Augusta South Australia Country 1 2400 6100 3 Sep-2012 40-2014]
SPTA-02 Brownfields Fibre 10-Apr-2013 | 5PTA-02 SPTA Port Augusta Stirling North Port Augusta SA non-metropolitan CSA500000010706 Port Augusta 2 CSA SPTA Port Augusta South Australia Country 1 2400 6100 3 Sep-2012 4Q-2014
5PTA-03 Brownfields Fibre 10-Apr-2013[5PTA-03 SPTA Port Augusta Port Augusta West SA non-metropolitan___|CSA500000010706 | Port Augusta 2 CSA SPTA Port Augusta South Australia Country 1 2100 6100 3 Sep-2012 4Q-2014]
SPTE-01 Brownfields Fibre 10-Apr-2013 |5PTE-01 SPTE Port Elliot and Victor Harb|Victor Harbor SA non-metropolitan CSA500000010831 Stirling 2 CSA 5STI Stiring South Australia Country 1 2600 11100 5 Sep-2012 Feb-2014
5YKLO1 Brownfields Fibre 10-Apr-2013[5YKL-01 SYKL Yankalilla Normanvi le Yankalilla_Carrickalinga SA non-metropolitan __|CSAS00000010831 | stirling 2 CSA SsTI Stir ing South Australia Country 1 3300 1400 1 Sep-2012 Mar-2014
B6APP-04 Brownfields Fibre 10-Apr-2013 |6APP-04 B6APP pp| Mount Pleasant J4 WA metropolitan CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 1 3000 23300 11 Sep-2012 2Q-2014
6GLT-06 Brownfields Fibre 10-Apr-2013[6GLT-06 6GLT Geraldton Mount Tarcoola Tarcoola Beach West End Flats WA i c: 3 CSA 6GLT Geraldton Western Australia North 1 2300 15700 7 Sep-2012 Apr-2014]
6MDR-05 Brownfields Fibre 10-Apr-2013 | 6MDR-05 6MDR Mandurah WA non-metropolit: CSA600000000699 Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2800 26400 11 Sep-2012 3Q-2014
6MDR-06 fields Fibre 10-Apr-2013[6MDR-06 6MDR Mandurah Coodanup fields Barragup WA i C Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2500 26400 11 Sep-2012 402014/
6MSP-02 Brownfields Fibre 10-Apr-2013 | 6MSP-02 B6MSP Meadow Springs San Remo_Madora Ba: WA non-metropolitan CSA600000000699 Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 1300 14200 6 Sep-2012 Mar-2014
6MSP-04 fields Fibre 10-Apr-2013[6MSP-04 6MSP Meadow Springs Singleton Golden Bay WA i [ Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2600 14200 6 Sep-2012 40-2014]
65PT-03 Brownfields Fibre 10-Apr-2013[65PT-03 65PT South Perth i WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 2500 19900 8 Sep-2012 Jan-2014)
6SPT-04 fields Fibre 10-Apr-2013[65PT-04 65PT South Perth South Perth Como WA i c Applecross CSA 6APP Applecross Perth Metro 1 2800 19900 8 Sep-2012 30-2014
6VIC-06 Brownfields Fibre 10-Apr-2013[6VIC-06 6VIC Victoria Park Kewdale Lathlain Carlisle WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 2 3200 27400 10 Sep-2012 Mar-2014
6YND-01 fields Fibre 10-Apr-2013[6YND-01 6YND Yunderup South Yunderup North Yunderup WA i c 699 |Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2200 1800 1 Sep-2012 402014/
7BEV-03 Brownfields Fibre 10-Apr-2013[7BEV-03 7BEV. Bellerive Rose Bay_Lindisfarne TAS non-metropolitan __|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 2800 12700 6 Sep-2012 40-2014)
7BEV-04 Brownfields Fibre 10-Apr-2013[7BEV-04 7BEV. Bellerive Mornington Mount Rumney Warrane Lindisfarne TAS i CSA Hobart CSA 7HOB Hobart Tasmania South 1 2500 12700 6 Sep-2012 402014/
7KIN-05 Brownfields Fibre 10-Apr-2013 [ 7KIN-05 7KIN Kingston Kingston Bonnet Hill TAS non-metropolitan __|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 600 8300 5 Sep-2012 Dec-2013]
7LAU-05 fields Fibre 10-Apr-2013[7LAU-05 7LAU Launceston Trevallyn Riverside TAS i Launceston CSA 7LAU Launceston Tasmania North 1 2800 20400 10 Sep-2012 Dec-2013]
8CSU-04 Brownfields Fibre 10-Apr-2013[8C5U-04 8CsU Casuarina Malak Marrara_Moil Anula NT non-metropolitan___|CSA800000000257 | Darwin CSA SDRW. Darwin Northern Territory 1 2600 13800 6 Sep-2012 Feb-2014]
8DRW-06 Brownfields Fibre 10-Apr-2013[8DRW-06 8DRW Darwin Larrakeyah Darwin City NT i CSA80 Darwin CSA SDRW. Darwin Northern Territory 1 2300 13900 8 Sep-2012 Sep-2013]
8DRW-07 Brownfields Fibre 10-Apr-2013[8DRW-07 8DRW Darwin Fannie Bay Parap The Gardens East Point NT non-metropolitan___|CSA800000000257 | Darwin CSA SDRW. Darwin Northern Territory 1 3400 13900 8 Sep-2012 Mar-2014)
260507 fields Fibre 10-Apr-2013[2G05-07 2G0s Gosford Point Clare Tascott NSW non-metropolit CSA200000000364 | Gosford CSA 260s Gosford New South Wales North 2 2700 18200 8 Oct-2012 0ct-2013
20ID-04 Brownfields Fibre 10-Apr-2013[2LID-04 21D Lidcombe: Berala_Lidcombe Auburn NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 20D Lidcombe Sydney Metro 2 2600 18300 8 Oct-2012 0ct-2013
2RIV-04 Brownfields Fibre 10-Apr-2013[2RIV-04 2RIV Riverstone Oakville Vineyard Box Hill NSW metropolitan CSA200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 700 6700 4 Oct-2012 0ct-2013
2TEE-03 Brownfields Fibre 10-Apr-2013 [ 2TEE-03 2TEE Taree Taree C NSW non-metropolit C5A200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 2400 11300 6 Oct-2012 Nov-2013]
2TEE-04 Brownfields Fibre 10-Apr-2013[2TEE-04 2TEE Taree Taree NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2cFs Coffs Harbour New South Wales North 1 1800 11300 6 Oct-2012 0ct-2013
3BRA-06 Brownfields Fibre 10-Apr-2013[3BRA-06 3BRA Ballarat Ballarat East Brown Hill_Eureka Bakery Hill vic non-metropolitan __|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 2800 20600 9 Oct-2012 Feb-2014]
4APLOS Brownfields Fibre 10-Apr-2013[4APL0S 4APL Aspley Carseldine Bridgeman Downs a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 2200 22100 12 Oct-2012 Dec-2013]
4GDN-07 Brownfields Fibre 10-Apr-2013[4GDN-07 4GDN Goodna Bellbird Park_Augustine Heights ap metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 1200 18800 8 Oct-2012 Nov-2013]
41PS-02 Brownfields Fibre 10-Apr-2013[4IPS-02 4IPS Ipswich Ipswich a metropolitan CSA400000010428 | Ipswich 2 CSA 4IPS Ipswich Brishane Metro 2 2100 18400 9 Oct-2012 0ct-2013
5MOD-06 Brownfields Fibre 10-Apr-2013[5MOD-06 5MOD Modbur Para Hills SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2600 25300 12 Oct-2012 Apr-2014]
5PRO-05 Brownfields Fibre 10-Apr-2013[5PRO-05 5PRO Prospect Medindie Gardens Nailsworth Vale Park Walkerville C SA i c: 1 [Prospect CSA 5PRO Prospect Adelaide Metro 1 2000 13400 6 0Oct-2012 20-2014
SPTE-02 Brownfields Fibre 10-Apr-2013[SPTE-02 SPTE Port Elliot and Victor Harb|McCracken Hayborough SA non-metropolitan _|CSA500000010831 | stirling 2 CSA 5STI Stir ing South Australia Country 1 2600 11100 5 Oct-2012 40-2014)
[spTE-03 Brownfields Fibre 10-Apr-2013[5PTE-03 SPTE Port Elliot and Victor Harb| Victor Harbor Encounter Bay SA non-metropolitan___|CSA500000010831 | stirling 2 CSA 5STI Stir ing South Australia Country 1 2500 11100 5 0Oct-2012 20-2014
6APP-05 Brownfields Fibre 10-Apr-2013[6APP-05 6APP. Applecross Winthrop WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 2600 23300 11 Oct-2012 Apr-2014]
6vIC-08 fields Fibre 10-Apr-2013[6VIC-08 6VIC Victoria Park East Victoria Park Carlisle WA i c: Applecross CSA 6APP Applecross Perth Metro 2 3100 27400 10 Oct-2012 Apr-2014]
7LAU-06 Brownfields Fibre 10-Apr-2013 | 7LAU-06 7LAU Launceston Mowbray Inverma: TAS non-metropolitan CSA700000000822 _[Launceston CSA 7LAU Launceston Tasmania North 1 2700 20400 10 Oct-2012 Feb-2014,
2BLK-06 Brownfields Fibre 10-Apr-2013[2BLK-06 2BLK Blacktown Seven Hills_Prospect NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 2500 29600 12 Nov-2012 0ct-2013
2COR-11 Brownfields Fibre 10-Apr-2013[2COR-11 2C0R Corrimal Corrimal East Corrimal Bellambi NSW non-metropolitan___| C5A200000010939 2CsA 2WLG New South Wales South 1 2700 25900 11 Nov-2012 Dec-2013]
2DAP-05 Brownfields Fibre 10-Apr-2013[2DAP-05 20AP Dapto Marshall Mount_Penrose Dapto NSW non-metropolitan __|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2400 12200 6 Nov-2012 Dec-2013]
2G05-05 Brownfields Fibre 10-Apr-2013[2G05-05 2G0s Gosford Wyoming Mount Elliot NSW non-metropolitan__|C5A200000000364 | Gosford CSA 260s Gosford New South Wales North 2 2300 18200 8 Nov-2012 Oct-2013
2G0s-08 Brownfields Fibre 10-Apr-2013[2G05-08 260s Gosford Somersby Kariong NSW non-metropolitan___|CSA200000000364 | Gosford CSA 260s Gosford New South Wales North 2 2600 18200 8 Nov-2012 20-2014]
2LID-05 Brownfields Fibre 10-Apr-2013[2LID-05 2UD Lidcombe: Lidcombe_Auburn NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2500 18300 8 Nov-2012 Oct-2013
2LID-06 Brownfields Fibre 10-Apr-2013[2LID-06 2UD Lidcombe: Lidcombe NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 201D Lidcombe Sydney Metro 2 2700 18300 8 Nov-2012 Mar-2014




20T-07 Brownfields Fibre 10-Apr-2013[2UT-07 20T Long Jetty Shelly Beach_Long Jetty NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 2600 24200 10 Nov-2012 0ct-2013
2MDG-01 Brownfields Fibre 10-Apr-2013[2MDG-01 2MDG Mudgee Mudgee Putta Bucca_Bombira NSW non-metropolitan___|C5A200000010282 | Dubbo 2 CSA 2088 Dubbo New South Wales North 2 2500 5000 3 Nov-2012 40-2014)
2MDG-02 Brownfields Fibre 10-Apr-2013[2MDG-02 2MDG Mudgee Mudgee Burrundulla NSW non-metropolitan __|CSA200000010282 | Dubbo 2 CSA 2088 Dubbo New South Wales North 2 2200 5000 3 Nov-2012 40-2014
2WLG-03 Brownfields Fibre 10-Apr-2013[2WLG-03 2WLG Mangerton_Mount Saint Thomas Coniston NSW i CSA 2CsA 2WLG Wollongong New South Wales South 1 2000 20300 10 Nov-2012 Dec-2013]
2WLG-04 Brownfields Fibre 10-Apr-2013[2WLG-04 2WLG Wollongong West Mangerton NSW non-metropolitan___|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2100 20300 10 Nov-2012 Dec-2013]
3BRA-05 fields Fibre 10-Apr-2013[3BRA-05 3BRA Ballarat Brown Hill Nerrina_Black Hill viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 2300 20600 9 Nov-2012 Dec-2013]
3CTN-01 Brownfields Fibre 10-Apr-2013 |3CTN-01 3CTN Carlton Carlton vIC metropolitan CSA300000010316 Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 1300 15500 8 Nov-2012 Dec-2013
3MLT-02 fields Fibre 10-Apr-2013[3MLT-02 3MLT Melton Melton West vic i c: 2 [Balarat2 CSA 3BRA Ballarat Melbourne Metro 1 2300 26800 11 Nov-2012 Feb-2014]
35MR-07 Brownfields Fibre 10-Apr-2013[35MR-07 3SMR South Morang Mill Park viC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 3400 17100 8 Nov-2012 Feb-2014]
3TMN-07 fields Fibre 10-Apr-2013[3TMN-07 3TMN Tullamarine Tullamarine Gladstone Park viC i c: 2 [Tullamarine 2 CSA 3TMN Tullamarine Melbourne Metro 1 2700 14800 7 Nov-2012 Jan-2014
4BDB-01 Brownfields Fibre 10-Apr-2013 |4BDB-01 4BDB Dinmore Ebbw Vale New Chum aLp metropolitan CSA400000010134 2CSA 4BDB Brisbane Metro 2 1700 14200 8 Nov-2012 Dec-2013
41PS-04 Brownfields Fibre 10-Apr-2013[4IPS-04 4IPS Ipswich Ipswich Sadliers Crossing West Ipswich Woodend Coalfalls a i c: 28 [Ipswich 2 CSA 4IPS Ipswich Brishane Metro 2 2300 18400 9 Nov-2012 Nov-2013]
4KLG-04 Brownfields Fibre 10-Apr-2013 | 4KLG-04 4KLG Kallangur and Petrie Kallangur QaLp metropolitan CSA400000000440 Kallangur and Petrie CSA 4KLG Kallangur and Petrie Brisbane Metro 1 2400 25800 11 Nov-2012 Dec-2013
4ROT-01 Brownfields Fibre 10-Apr-2013[4ROT-01 4ROT Rockhampton Rockhampton City a i c: CSA 4ROT Q South 1 2500 12000 6 Nov-2012 Dec-2013]
4ROT-03 Brownfields Fibre 10-Apr-2013 |4ROT-03 4ROT The Range West QaLp non-metropolitan CSA400000000753 CSA 4ROT Q South 1 2600 12000 6 Nov-2012 Mar-2014|
5MOD-05 fields Fibre 10-Apr-2013[5MO0D-05 5MOD Modbury Para Hills_Ingle Farm SA i c: 74 |Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2200 25300 12 Nov-2012 1Q-2015]
|sPro-06 Brownfields Fibre 10-Apr-2013[5PRO-06 [sprO Prospect Medindie Medindie Gardens Walkerville Gilberton SA metropolitan CSA500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 2000 13400 6 Nov-2012 Apr-2014]
6APP-06 fields Fibre 10-Apr-2013[6APP-06 6APP. Applecross Murdoch Bateman WA i [ 7| Applecross CSA 6APP Applecross Perth Metro 1 2400 23300 11 Nov-2012 30-2014]
6CGE-03 Brownfields Fibre 10-Apr-2013[6CGE-03 6CGE South Coogee Medina Naval Base Orelia Wattleup Hope Va ley WA non-metropolitan___|CSA600000000808 | South Coogee CSA 6CGE South Coogee Perth Metro 1 2000 13300 6 Nov-2012 20-2014]
6GLT-07 Brownfields Fibre 10-Apr-2013[6GLT-07 6GLT Geraldton Tarcoola Beach Wandina_Mount Tarcoola WA i c: CSA 6GLT Geraldton Western Australia North 1 2600 15700 7 Nov-2012 Apr-2014]
6MDR-07 Brownfields Fibre 10-Apr-2013 | 6MDR-07 6MDR Mandurah Dudley Park_Coodanup WA non-metropolitan CSA600000000699 Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2900 26400 11 Nov-2012 Mar-2014|
6NTH-01 Brownfields Fibre 10-Apr-2013[6NTH-01 6NTH Northampton Northampton WA i [ CSA 6GLT Geraldton Western Australia North 1 600 600 1 Nov-2012 1Q-2015]
6SPT-05 Brownfields Fibre 10-Apr-2013 | 6SPT-05 6SPT South Perth Como WA metropolitan CSA600000000017 Applecross CSA 6APP Applecross Perth Metro 1 2700 19900 8 Nov-2012 Apr-2014
65PT-06 fields Fibre 10-Apr-2013[65PT-06 65PT South Perth Como WA i c: 7| Applecross CSA 6APP Applecross Perth Metro 1 3000 19900 8 Nov-2012 20-2014]
7LAU-07 Brownfields Fibre 10-Apr-2013 | 7LAU-07 7LAU Launceston Waverley TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2700 20400 10 Nov-2012 2Q-2014
8CSU-05 fields Fibre 10-Apr-2013[8C5U-05 8CSU Casuarina Malak Karama NT i c: Darwin CSA 8DRW. Darwin Northern Territory 1 2100 13800 6 Nov-2012 Dec-2013]
8DRW-08 Brownfields Fibre 10-Apr-2013 | 8DRW-08 8DRW Darwin Eaton Ludmilla_Parap The Narrows Woolner Bayview NT non-metropolitan CSA800000000257 Darwin CSA 8DRW Darwin Northern Territory 1 3200 13900 8 Nov-2012 2Q-2014
2COR-05 Brownfields Fibre 10-Apr-2013[2COR-05 2C0R Corrimal Woonona Russell Vale NSW i CSA 2CsA 2WLG Wollongong New South Wales South 1 2700 25900 11 Dec-2012 Dec-2013]
2COR06 Brownfields Fibre 10-Apr-2013[2COR-06 2C0R Corrimal Corrimal Russell Vale Bellambi NSW non-metropolitan___|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2700 25900 11 Dec-2012 Mar-2014
2COR-07 Brownfields Fibre 10-Apr-2013[2COR-07 2C0R Corrimal Tarrawanna Corrimal NSW i [ 2CsA 2WLG Wollongong New South Wales South 1 2500 25900 11 Dec-2012 Dec-2013]
20AP-01 Brownfields Fibre 10-Apr-2013[2DAP-01 20AP Dapto Kembla Grange illi_Horsley NSW non-metropolitan___|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 200 12200 6 Dec-2012 Dec-2013]
2DAP-06 Brownfields Fibre 10-Apr-2013[2DAP-06 20AP Dapto Horsley NSW i CSA 2CsA 2WLG Wollongong New South Wales South 1 2200 12200 6 Dec-2012 Jan-2014
2HOM-04 Brownfields Fibre 10-Apr-2013[2HOM-04 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 201D Lidcombe Sydney Metro 2 2300 12900 6 Dec-2012 Jan-2014/
2LID-07 fields Fibre 10-Apr-2013[2LID-07 2D Lidcombe: Auburn NSW i [ Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2700 18300 8 Dec-2012 Jan-2014
2UT-05 Brownfields Fibre 10-Apr-2013 | 2UT-05 2UT Long Jetty Bateau Bay NSW non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 3100 24200 10 Dec-2012 Apr-2014|
2UT-06 fields Fibre 10-Apr-2013[2UT-06 20T Long Jetty Bateau Bay NSW i CSA Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 3000 24200 10 Dec-2012 Mar-2014
2MAI-03 Brownfields Fibre 10-Apr-2013 | 2MAI-03 2MAI Maitland Pitnacree Tenambit East Maitland NSW non-metropolitan CSA200000010525 Maitland 2 CSA 2MAI Maitland New South Wales North 1 2500 25900 11 Dec-2012 Jan-2014
2PTH-05 Brownfields Fibre 10-Apr-2013[2PTH-05 2PTH Penrith Penrith NSW metropolitan CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 1500 22800 9 Dec-2012 0ct-2013
2PTH-06 Brownfields Fibre 10-Apr-2013 | 2PTH-06 2PTH Penrith Penrith NSW CSA200000010233 Penrith 2 CSA 2PTH Penrith Sydney Metro 1 2600 22800 9 Dec-2012 Oct-2013
2TEE-05 Brownfields Fibre 10-Apr-2013 [ 2TEE-05 2TEE Taree Taree NSW non-metropolitan___|C5A200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 1 1800 11300 6 Dec-2012 Jan-2014)
3BRU-07 Brownfields Fibre 10-Apr-2013 |3BRU-07 3BRU Brunswick Brunswick West vIC CSA300000010862 Thornbury 2 CSA 3TNB Thornbury Melbourne Metro 2 2200 21800 8 Dec-2012 Feb-2014
3BRU-08 Brownfields Fibre 10-Apr-2013[3BRU-08 38RU Brunswick Brunswick vic metropolitan CSA300000010862 | Thornbury 2 CSA 3TNB Thornbury Melbourne Metro 2 2300 21800 8 Dec-2012 Feb-2014]
3CTN-02 Brownfields Fibre 10-Apr-2013 |3CTN-02 3CTN Carlton Carlton vIC CSA300000010316 Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 1900 15500 8 Dec-2012 Jan-2014
3FSR-01 fields Fibre 10-Apr-2013[3FSR-01 3FSR Footscray West Melbourne Footscray vic c: Footscray CSA 3FSR Footscray Melbourne Metro 1 2900 24800 12 Dec-2012 Jan-2014)
3KAL-02 Brownfields Fibre 10-Apr-2013 | 3KAL-02 3KAL Karingal Frankston vIC CSA300000000445 Karingal CSA 3KAL Karingal Melbourne Metro 2 2500 15000 7 Dec-2012 Mar-2014
3KAL-04 fields Fibre 10-Apr-2013[3KAL-04 3KAL Karingal Frankston vic c: Karingal CSA 3KAL Karingal Melbourne Metro 2 2700 15000 7 Dec-2012 Mar-2014
3KEY-02 Brownfields Fibre 10-Apr-2013 | 3KEY-02 3KEY Keysborough Springvale South Keysborough vIC CSA300000000460 CSA 3KEY Melbourne Metro 2 2600 17400 8 Dec-2012 Jan-2014
4APL-06 Brownfields Fibre 10-Apr-2013[4APL-06 4APL Aspley Carseldine a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 1900 22100 12 Dec-2012 Jan-2014)
4ASH-01 Brownfields Fibre 10-Apr-2013 |4ASH-01 4ASH Ashmore Benowa Ashmore QLb non-metropolitan CSA400000000027 Ashmore CSA ANER Nerang Brisbane Metro 2 2600 21900 9 Dec-2012 Jan-2014
4ASH-02 fields Fibre 10-Apr-2013[4ASH-02 4ASH Ashmore Bunda | Benowa a i c: Ashmore CSA ANER Nerang Brishane Metro 2 2300 21900 9 Dec-2012 Jan-2014/
4ASH-03 Brownfields Fibre 10-Apr-2013 |4ASH-03 4ASH Ashmore Surfers Paradise Bundall QLb non-metropolitan CSA400000000027 Ashmore CSA ANER Nerang Brisbane Metro 2 2300 21900 9 Dec-2012 Jan-2014
48DB-02 Brownfields Fibre 10-Apr-2013[4BDB-02 4808 North Booval a i C5A400000010134 2CsA 4BDB Brisbane Metro 2 2000 14200 8 Dec-2012 Jan-2014)
4MKY-04 Brownfields Fibre 10-Apr-2013 | 4MKY-04 AMKY Mackay South Mackay West Mackay Paget QLb non-metropolitan CSA400000010520 Mackay 2 CSA AMKY Mackay Q North 1 2500 13800 6 Dec-2012 Jan-2014
4ROT-02 Brownfields Fibre 10-Apr-2013[4ROT-02 4ROT Rockhampton Depot Hill Port Curtis City The Range a i c: CSA 4ROT Rockhampton Q South 1 2800 12000 6 Dec-2012 Jan-2014)
4TOB-07 Brownfields Fibre 10-Apr-2013 |4TOB-07 4TOB South T Centenary Heights QLb non-metropolit: CSA400000010873 2CSA 4TOB Q South 2 2100 22100 12 Dec-2012 Jan-2014
4T08B-08 Brownfields Fibre 10-Apr-2013[4T0B-08 4708 Kearneys Spring_Centenary Heights a non-metropolit CSA400000010873 2CsA 4708 Q South 2 2100 22100 12 Dec-2012 Jan-2014)
SALD-05 Brownfields Fibre 10-Apr-2013 | SALD-05 SALD Aldinga Sellicks Beach SA CSA500000010831 Stirling 2 CSA 5STI Stiring South Australia Country 1 1700 7900 5 Dec-2012 4Q-2014
5GAW-01 Brownfields Fibre 10-Apr-2013[5GAW-01 5GAW Gawler Evanston Park Hillier Kudla_Evanston Gardens SA non-metropolitan __|CSA500000010299 | Elizabeth 2 CSA SEZ8 Elizabeth South Australia Country 1 1200 13200 7 Dec-2012 20-2014]
|5sT1-03 Brownfields Fibre 10-Apr-2013 | 55TI-03 [5STI Stirling. Bridgewater Heathfield Ironbank Longwood Mylor Stirling Upper Sturt Aldgate SA non-metropolitan CSA500000010831 Stirling 2 CSA 5STI Stiring Adelaide Metro 1 2400 6600 3 Dec-2012 4Q-2014
6MSP-05 fields Fibre 10-Apr-2013[6MSP-05 6MSP Meadow Springs Secret Harbour WA i c: Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 500 14200 6 Dec-2012 40-2014
B6NTM-01 Brownfields Fibre 10-Apr-2013 |6NTM-01 BNTM Northam Northam WA non-metropolitan CSA600000001061 Bentley Depot CSA 6PEB Bentley Depot Western Australia North 1 2400 3800 2 Dec-2012 3Q-2014
6VIC-07 fields Fibre 10-Apr-2013[6VIC-07 6VIC Victoria Park Ishpool St James WA i c: Applecross CSA 6APP Applecross Perth Metro 2 1700 27400 10 Dec-2012 30-2014]
7LAU-08 Brownfields Fibre 10-Apr-2013 | 7LAU-08 7LAU Launceston Riverside TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2700 20400 10 Dec-2012 3Q-2014
TNWT-01 Brownfields Fibre 10-Apr-2013[7NWT-01 INWT Claremont Claremont TAS i CSA Hobart CSA 7HOB' Hobart Tasmania South 1 2800 24200 10 Dec-2012 Jan-2014)
TNWT-02 Brownfields Fibre 10-Apr-2013 | 7NWT-02 INWT Claremont Chigwell Berriedale TAS non-metropolitan CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 2600 24200 10 Dec-2012 Jan-2014
TNWT-03 Brownfields Fibre 10-Apr-2013[7NWT-03 INWT Claremont Montrose Rosetta Glenorchy TAS i CSA Hobart CSA 7HOB. Hobart Tasmania South 1 3000 24200 10 Dec-2012 20-2014]
7SHL-01 Brownfields Fibre 10-Apr-2013 | 7SHL-01 7SHL South Launceston Prospect _South Launceston Summerhill Kings Meadows TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2700 13500 6 Dec-2012 Dec-2013|
7SHL-02 fields Fibre 10-Apr-2013[75HL-02 7SHL South Launceston Norwood Punchbowl Kings Meadows TAS i Launceston CSA 7LAU Launceston Tasmania North 1 2800 13500 6 Dec-2012 Jan-2014)
9CvI-01 Brownfields Fibre 10-Apr-2013|9CVI-01 acvI Civic Braddon ACT non-metropolitan CSA900000010247 Civic 2 CSA 9cvI Civic New South Wales South 2 1700 21200 10 Dec-2012 Jan-2014
9CVI-02 Brownfields Fibre 10-Apr-2013[9CVI-02 acvi Civic City Acton ACT non-metropolitan___|CSA900000010247 | Civic 2 CSA 9CvI Civic New South Wales South 2 2700 21200 10 Dec-2012 Jan-2014/
2LID-08 Brownfields Fibre 10-Apr-2013|2LID-08 2LID Lidcombe Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 2700 18300 8 Jan-2013 Feb-2014
2WLG-05 Brownfields Fibre 10-Apr-2013[2WLG-05 2WLG Wollongong West Wollongong_Mount Keira NSW non-metropolitan __|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2000 20300 10 Jan-2013 Feb-2014]
2WLG-06 Brownfields Fibre 10-Apr-2013 | 2WLG-06 2WLG Wollongon Keiraville_Gwynneville NSW non-metropolitan CSA200000010939 2CSA 2WLG New South Wales South 1 1800 20300 10 Jan-2013 Feb-2014
3CTN-08 Brownfields Fibre 10-Apr-2013[3CTN-08 3CTN Carlton Carlton North viC metropolitan CSA300000010316 | Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 1700 15500 8 Jan-2013 Feb-2014]
3FSR-04 Brownfields Fibre 10-Apr-2013 | 3FSR-04 3FSR Footscra Yarrav lle_Seddon vIC metropolitan CSA300000000325 Footscray CSA 3FSR Footscray Melbourne Metro 1 2700 24800 12 Jan-2013 Apr-2014|
3KEY-01 Brownfields Fibre 10-Apr-2013[3KEY-01 3KEY Keysborough Keysborough viC i c: CSA 3KEY Keysborough Melbourne Metro 2 2600 17400 8 Jan-2013 Feb-2014]
4GDN-08 Brownfields Fibre 10-Apr-2013 |4GDN-08 4GDN Goodna Ellen Grove Gailes Wacol Carole Park QLb metropolitan CSA400000010359 Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 2900 18800 8 Jan-2013 Feb-2014
45LA-03 Brownfields Fibre 10-Apr-2013[45LA-03 4SLA Slacks Creek Woodridge a metropolitan CSA400000010800 _|Slacks Creek 2 CSA 4SLA Slacks Creek Brishane Metro 1 3000 22500 10 Jan-2013 20-2014]
4TOB-09 Brownfields Fibre 10-Apr-2013 [4TOB-09 4TOB T Rangeville QLb non-metropolitan CSA400000010873 2CSA 4108 Q South 2 2200 22100 12 Jan-2013 Feb-2014
6CGE-04 fields Fibre 10-Apr-2013[6CGE-04 6CGE South Coogee Kwinana Town Centre Parmelia Calista WA i c: South Coogee CSA 6CGE South Coogee Perth Metro 1 2800 13300 6 Jan-2013 Feb-2014]
6MDR-09 Brownfields Fibre 10-Apr-2013 | 6MDR-09 6MDR Mandurah Halls Head WA non-metropolitan CSA600000000699 Pinjarra CSA 6PNJ Pinjarra Western Australia South 1 2400 26400 11 Jan-2013 Apr-2014|
6VIC-09 fields Fibre 10-Apr-2013[6VIC-09 6VIC Victoria Park Kewdale pool Carlisle WA i c: Applecross CSA 6APP Applecross Perth Metro 2 1600 27400 10 Jan-2013 20-2014]
TNWT-04 Brownfields Fibre 10-Apr-2013 | 7NWT-04 INWT Claremont Claremont Granton Austins Ferry TAS non-metropolitan CSA700000000406 Hobart CSA 7HOB Hobart Tasmania South 1 2200 24200 10 Jan-2013 2Q-2014]
7SHL-03 fields Fibre 10-Apr-2013[75HL-03 7SHL South Launceston Prospect Vale Heights TAS i CSA Launceston CSA 7LAU Launceston Tasmania North 1 2500 13500 6 Jan-2013 20-2014]
7SHL-04 Brownfields Fibre 10-Apr-2013 | 7SHL-04 7SHL South Launceston Prospect Vale Summerh Il West Launceston Prospect TAS non-metropolitan CSA700000000822 Launceston CSA 7LAU Launceston Tasmania North 1 2400 13500 6 Jan-2013 3Q-2014
9CVI-04 Brownfields Fibre 10-Apr-2013[9CVI-04 acvi Civic Braddon Reid Ainslie ACT non-metropolitan___|CSA900000010247 | Civic 2 CSA 9CvI Civic New South Wales South 2 2600 21200 10 Jan-2013 Feb-2014]
9QBN-03 Brownfields Fibre 10-Apr-2013 |9QBN-03 9QBN Queanbeyan Q Oaks Estate Crestwood ACT C: 724 Q CSA 9QBN Queanbeyan New South Wales South 2 2800 21600 10 Jan-2013 Dec-2013|
2BLK-09 Brownfields Fibre 10-Apr-2013 | 2BLK-09 2BLK Blacktown Doonside NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 2900 29600 12 Feb-2013 Apr-2014|
2C0R-04 Brownfields Fibre 10-Apr-2013[2COR-04 2C0R Corrimal Woonona NSW non-metropolitan___|CSA200000010939 | Wollongong 2 CSA 2WLG Wollongong New South Wales South 1 2600 25900 11 Feb-2013 Apr-2014]
2COR-08 Brownfields Fibre 10-Apr-2013 | 2COR-08 2COR Corrimal Fairy Meadow_Fernhill Tarrawanna Towradgi Balgownie NSW. non-metropolitan CSA200000010939 2CSA 2WLG New South Wales South 1 2700 25900 11 Feb-2013 Apr-2014|
201v-04 Brownfields Fibre 10-Apr-2013[2LIV-04 20v Liverpool Liverpool NSW metropolitan CSA200000010508 | Liverpool 2 CSA| 2LV Liverpool Sydney Metro 3 3400 27900 12 Feb-2013 Apr-2014]
2UT-08 Brownfields Fibre 10-Apr-2013 | 2UT-08 2UT Long Jetty Long Jetty Toowoon Bay Blue Ba: NSW non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 2700 24200 10 Feb-2013 Apr-2014|
2MAI-07 Brownfields Fibre 10-Apr-2013[2MAI-07 2MAIl Maitland Metford NSW non-metropolitan __|CSA200000010525 | Maitland 2 CSA 2MAI Maitland New South Wales North 1 2500 25900 11 Feb-2013 Apr-2014]
2MAI-11 Brownfields Fibre 10-Apr-2013 [2MAI-11 2MAI Maitland Raworth Tenambit Morpeth NSW. non-metropolitan CSA200000010525 Maitland 2 CSA 2MAI Maitland New South Wales North 1 2500 25900 11 Feb-2013 Apr-2014|
3CTN-03 Brownfields Fibre 10-Apr-2013[3CTN-03 3CTN Carlton Parkville viC metropolitan CSA300000010316 | Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 800 15500 8 Feb-2013 Apr-2014]
3CTN-05 Brownfields Fibre 10-Apr-2013[3CTN-05 3CTN Carlton Carlton vic metropolitan C5A300000010316 | Exhibition 2 CSA 3EXH Exhibition Melbourne Metro 2 3300 15500 8 Feb-2013 202014,
3KAL-03 Brownfields Fibre 10-Apr-2013[3KAL03 3KAL Karingal Frankston viC metropolitan CSA300000000445 | Karingal CSA 3KAL Karingal Melbourne Metro 2 2800 15000 7 Feb-2013 20-2014]
3TMN-06 Brownfields Fibre 10-Apr-2013[3TMN-06 3TMN Tullamarine Melbourne Airport vic metropolitan C5A300000010882 | Tullamarine 2 CSA 3TVMN Tullamarine Melbourne Metro 1 2500 14800 7 Feb-2013 30-2014]
4CAI-04 Brownfields Fibre 10-Apr-2013[4CAI-04 4CAl Cairns Parramatta Park Westcourt Cairns North a non-metropolitan __|CSA400000000144 | Cairns CSA 4CAl Cairns Q North 1 2400 14400 6 Feb-2013 30-2014]
4KLG-07 Brownfields Fibre 10-Apr-2013[4KLG-07 4KLG Kallangur and Petrie Kallangur a metropolitan CSA400000000440 | Kallangur and Petrie CSA__|4KLG Kallangur and Petrie Brisbane Metro 1 2700 25800 1 Feb-2013 Apr-2014
4NDG-04 Brownfields Fibre 10-Apr-2013[4NDG-04. 4NDG Nudgee Nundah Northgate a metropolitan CSA400000010028 | Aspley 2 CSA APL Aspley Brishane Metro 1 3600 15000 6 Feb-2013 20-2014]
4sLA-01 Brownfields Fibre 10-Apr-2013[4SLA-01 4SLA Slacks Creek Woodridge Logan Central a metropolitan C5A400000010800 _|Slacks Creek 2 CSA 45LA Slacks Creek Brisbane Metro 1 2500 22500 10 Feb-2013 20-2014]
45LA-02 Brownfields Fibre 10-Apr-2013[4SLA-02 4SLA Slacks Creek Logan Central Kingston a metropolitan CSA400000010800 _|Slacks Creek 2 CSA 4SLA Slacks Creek Brishane Metro 1 2400 22500 10 Feb-2013 20-2014]
5CPK-01 Brownfields Fibre 10-Apr-2013[5CPK-01 5CPK St Marys Daw Park Melrose Park Pasadena St Marys Colonel Light Gardens SA metropolitan CSA500000000825 |t Marys CSA 5CPK St Marys Adelaide Metro 2 2900 26400 1 Feb-2013 40-2014
5CPK-02 fields Fibre 10-Apr-2013[5CPK-02 5CPK St Marys Colonel Light Gardens Lower Mitcham Lynton Panorama Torrens Park Clapham SA i c: St Marys CSA 5CPK St Marys Adelaide Metro 2 2800 26400 11 Feb-2013 20-2014]
5GAW-02 Brownfields Fibre 10-Apr-2013[5GAW-02 5GAW. Gawler Evanston Park_Gawler South_Evanston SA non-metropolitan __| CSA500000010299 | Elizabeth 2 CSA SEZ8 Elizabeth South Australia Country 1 2400 13200 7 Feb-2013 30-2014)
6APP-07 fields Fibre 10-Apr-2013[6APP-07 6APP. Applecross Bull Creek WA i c: Applecross CSA 6APP Applecross Perth Metro 1 2100 23300 11 Feb-2013 30-2014]
7HOB-07 Brownfields Fibre 10-Apr-2013[7HOB-07 7HOB Hobart New Town_North Hobart Mount Stuart TAS non-metropolitan___|CSA700000000406 | Hobart CSA 7HOB Hobart Tasmania South 1 2200 25900 1 Feb-2013 40-2014
9CvI-03 Brownfields Fibre 10-Apr-2013[9CVI-03 acvi Civic Reid_Campbell ACT non-metropolitan___|CSA900000010247 | Civic 2 CSA 9CvI Civic New South Wales South 2 2100 21200 10 Feb-2013 Apr-2014]
20T-09 fields Fibre 10-Apr-2013[2UT-09 20T Long Jetty The Entrance Blue Bay NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 2800 24200 10 Mar-2013 Apr-2014]
2PTH-07 Brownfields Fibre 10-Apr-2013[2PTH-07 2PTH Penrith i Cambridge Park NSW metropolitan CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 2000 22800 9 Mar-2013 Apr-2014]
2RCH-07 Brownfields Fibre 10-Apr-2013[2RCH-07 2RCH Richmond Richmond Lowlands_Clarendon NSW non-metropolitan | CSA200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 500 13300 7 Mar-2013 Apr-2014]
2WAG-01 Brownfields Fibre 10-Apr-2013[2WAG-01 2WAG Wagga Wagga Charles Sturt University Boorooma NSW non-metropolitan___|C5A200000010896 | Wagga Wagga 2 CSA 2WAG Wagga Wagga New South Wales South 2 100 29900 10 Mar-2013 302014
2WAG-02 Brownfields Fibre 10-Apr-2013[2WAG-02 2WAG Wagga Wagga North Wagga Wagga Wagga Wagga Moorong NSW non-metropolitan __|CSA200000010896 | Wagga Wagga 2 CSA 2WAG Wagga Wagga New South Wales South 2 3100 29900 10 Mar-2013 30-2014]
2WAG-03 Brownfields Fibre 10-Apr-2013[2WAG-03 2WAG Wagga Wagga Boorooma Cartwrights Hill Estella_North Wagga Wagga Bomen NSW non-metropolitan__|C5A200000010896 | Wagga Wagga 2 CSA 2WAG Wagga Wagga New South Wales South 2 1400 29900 10 Mar-2013 30-2014)
3FSR-05 Brownfields Fibre 10-Apr-2013[3FSR-05 3FSR Footscray Yarrav lle viC i Footscray CSA 3FSR Footscray Melbourne Metro 1 2400 24800 12 Mar-2013 Apr-2014]
3KAL-05 Brownfields Fibre 10-Apr-2013[3KAL-05 3KAL Karingal Langwarrin vic metropolitan CSA300000000445 | Karingal CSA 3KAL Karingal Melbourne Metro 2 2600 15000 7 Mar-2013 2Q-2014]
3KEY-03 Brownfields Fibre 10-Apr-2013[3KEY-03 3KEY Keysborough Noble Park viC i CsA CSA 3KEY Keysborough Melbourne Metro 2 2600 17400 8 Mar-2013 20-2014]
4AAR-02 Brownfields Fibre 10-Apr-2013[4AAR-02 4AAR Acacia Ridge Calamvale a metropolitan CSA400000001056 | Acacia Ridge Depot CSA___|4BNA Acacia Ridge Depot Brisbane Metro 2 2700 28700 12 Mar-2013 Apr-2014
4AAR-06 Brownfields Fibre 10-Apr-2013[4AAR06 4AAR Acacia Ridge Algester a metropolitan CSA400000001056 | Acacia Ridge Depot CSA__|4BNA Acacia Ridge Depot Brishane Metro 2 2800 28700 12 Mar-2013 Apr-2014]
4BBE-01 Brownfields Fibre 10-Apr-2013[4BBE-01 4BBE West Bundaberg Central a non-metropolitan__| C5A400000000133 CcsA 4BBE Q South 1 2800 17900 8 Mar-2013 30-2014)
4BBE-02 fields Fibre 10-Apr-2013[4BBE-02 4BBE Kalkie Rubyanna g East a i c: CsA 4BBE Q South 1 2500 17900 8 Mar-2013 30-2014]
4BBE-03 Brownfields Fibre 10-Apr-2013[4BBE-03 4BBE Kepnock Walkervale Bundaberg South a non-metropolitan___| C5A400000000133 CcsA 4BBE Q South 1 2700 17900 8 Mar-2013 30-2014)
4BBE-08 fields Fibre 10-Apr-2013[4BBE-08 4BBE Gooburrum Bundaberg North ) i c 33 CsA 4BBE Q South 1 2900 17900 8 Mar-2013 30-2014]
4CAI-05 Brownfields Fibre 10-Apr-2013[4CAI-05 4CAl Cairns Westcourt Manunda a non-metropolitan___|C5A400000000144 | Cairns CSA 4CAl Cairns Q North 1 2200 14400 3 Mar-2013 30-2014)
4GUL07 Brownfields Fibre 10-Apr-2013[4GUL07 4GUL Gulliver Kirwan Thuringowa Central Cranbrook a non-metropolitan __|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 2600 15600 7 Mar-2013 2Q-2015]
41PS-03 Brownfields Fibre 10-Apr-2013[4IPS-03 4IPS Ipswich Leichhardt Wulkuraka Karrabin ap metropolitan C5A400000010428 | Ipswich 2 CSA 4IPS Ipswich Brisbane Metro 2 2000 18400 9 Mar-2013 20-2014]
41PS-08 Brownfields Fibre 10-Apr-2013[4IPS-08 4IPS Ipswich Yamanto_Churchill a metropolitan CSA400000010428 | Ipswich 2 CSA 4IPS Ipswich Brishane Metro 2 2300 18400 9 Mar-2013 Apr-2014]
45G1-01 Brownfields Fibre 10-Apr-2013[45G1-01 456G Springfield Springfield Central Springfield Lakes Spring Mountain a metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brishane Metro 2 1800 9800 5 Mar-2013 3Q:2015]




[5cPk-03

Brownfields Fibre 10-Apr-2013 | 5CPK-03 |5CPK St Marys Panorama Pasadena St Marys Lynton SA metropolitan CSA500000000825 St Marys CSA 5CPK St Marys Adelaide Metro 2 2600 26400 11 Mar-2013 4Q-2014

Brownfields Fibre 10-Apr-2013 | SGAW-03 |SGAW Gawler Gawler Gawler Belt Gawler South Gawler West Willaston Buchfelde SA non-metropolitan CSA500000010299 Elizabeth 2 CSA SEZB Elizabeth South Australia Country 1 2400 13200 7 Mar-2013 4Q-2014

Brownfields Fibre 10-Apr-2013|5MOD-07 |3MOD Modbury Para Vista_Modbury North SA metropolitan CSA500000010574 Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 2600 25300 12 Mar-2013 Apr-2014

SSFD-03 fields Fibre 10-Apr-2013 | 5SFD-03 SSFD Seaford Old Noarlunga Noarlunga Downs SA I C 1 Stirling 2 CSA S5STI Stir ing. Adelaide Metro 2 900 8600 5 Mar-2013 4Q-2014
lﬁFDVUS Brownfields Fibre 10-Apr-2013 | 5SFD-05 lﬁFD Seaford Moana Seaford Rise_Maslin Beach SA non-metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. Adelaide Metro 2 1600 8600 5 Mar-2013 4Q-2014
6APP-08 fields Fibre 10-Apr-2013 | 6APP-08 6APP Applecross Leeming Bull Creek WA I C 7 Applecross CSA 6APP Applecross Perth Metro 1 2100 23300 11 Mar-2013 3Q-2014
6CGE-05 Brownfields Fibre 10-Apr-2013 | 6CGE-05 6CGE South Coogee Orelia_Parmelia_The Spectacles Bertram WA non-metropolitan CSA600000000808 South Coogee CSA 6CGE South Coogee Perth Metro 1 3000 13300 6 Mar-2013 2Q-2015
6KAT-01 fields Fibre 10-Apr-2013 | 6KAT-01 